DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 16, 2006

	RIG 453
	149
	363

	CAMERON
	1624
	1624

	HALLIBURTON
	3412
	3412

	SCHLUMBERGER
	2353
	2353

	ISDL
	149
	647

	ISS
	138
	2354


Well: WKF_W23A
Rig/Contractor: 
Rig 453
Report Date: October 14, 2006

Supervisor:
Davis, Brian


Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	3.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$194,947
	 
	 

	Total Cost:
	$715,045
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	1361.15/1168.73

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Drill, steer and survey 8½" hole to 1361m. Perform Wiper trip to shoe. Service rig. Held BOP drills.

	Current:
	Conducting rig service.

	Planned:
	RIH to 1361m and drill ahead.


	RIG 453
	150
	363

	CAMERON
	1625
	1625

	HALLIBURTON
	3413
	3413

	SCHLUMBERGER
	2354
	2354

	ISDL
	150
	647

	ISS
	139
	2355


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 15, 2006

Supervisor:
Davis, Brian


Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	4.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$191,182
	 
	 

	Total Cost:
	$906,927
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	1835.00/1409.75

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	RIH to TD. Wash last stand to bottom. Drill & Survey 8½" Hole to 1365m. Circulate and condition mud. Drill & survey 8½" hole to 1821m. Service rig. Drill & survey 8½" hole to 1835m.

	Current:
	Drill, steer & survey 8½" hole at 1835m.

	Planned:
	Drill, steer & survey 8½" hole ~1960m. POOH for tapered string. RIH & drill ahead.


	RIG 453
	151
	363

	CAMERON
	1626
	1626

	HALLIBURTON
	3414
	3414

	SCHLUMBERGER
	2355
	2355

	ISDL
	151
	647

	ISS
	140
	2356


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 16, 2006

Supervisor:
Davis, Brian


Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	5.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	   $199,096
	 
	 

	Total Cost:
	$1,106,023
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	1964.00/1477.32

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Drill 8½" hole to 1964m. Circulate the hole clean. POH on elevators to casing shoe. Flow Check. POH to HWDP crossover. P/up 4" DP. L/out old 4" DP. RIH to 1821m w/ tapered string. Held trip drills.

	Current:
	RIH on 5" DP at 1821m.

	Planned:
	RIH to TD. Circulate & condition mud. Drill ahead.


