DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 19, 2006

	RIG 453
	154
	363

	CAMERON
	1629
	1629

	HALLIBURTON
	3417
	3417

	SCHLUMBERGER
	2358
	2358

	ISDL
	154
	647

	ISS
	143
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 19, 2006

Supervisor:
Davis, Brian


Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	8.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$233,596
	 
	 

	Total Cost:
	$1,740,785
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	2761.00/1995.66

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Drilled 8½" hole to 2624m. Circulated the hole clean. Drilled 8½" hole to 2681m. Started adding 2% EBL to the mud system @ 2653m. Lost pump pressure/MWD turbine RPM. POH looking for washout in the drill string. Located washout at 2450m. RIH & drilled 8½" hole to 2761m. Lost pump pressure/MWD turbine RPM. POH inspecting pipe for washout. Located washout at 1476m. RIH to 2761m. Held BOP drills.

	Current:
	Circulating to condition mud.

	Planned:
	Drill, steer & survey 8½" hole.


