DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 28, 2006

	RIG 453
	162
	363

	CAMERON
	1637
	1637

	HALLIBURTON
	3425
	3425

	SCHLUMBERGER
	2366
	2366

	ISDL
	162
	647

	ISS
	151
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 28, 2006

Supervisor:
George, Steel


Glenn Campbell


James Bennett
	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	17.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$349,015
	 
	 

	Total Cost:
	$4,028,930
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	3338.00/2382.04

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Complete cementing 7' casing. WOC. N/down BOP/riser & lift same. Set casing slips, rough cut 7" casing. L/out cut 7" casing jnt, remove BOP from well centre & l/out riser. Dress casing stub.

	Current:
	Installing tubing spool & pressure testing same.

	Planned:
	BOP test


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 29, 2006

	RIG 453
	163
	363

	CAMERON
	1638
	1638

	HALLIBURTON
	3426
	3426

	SCHLUMBERGER
	2367
	2367

	ISDL
	163
	647

	ISS
	152
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 29, 2006

Supervisor:
George, Steel


Glenn Campbell

	
AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	18.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$231,825
	 
	 

	Total Cost:
	$4,260,755
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	3338.00/2382.04

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	N/up & pressure test tubing spool. Complete full BOP pressure test. Pressure test 7" casing 3000psi/15mins. L/out 5" d/pipe from derrick. Work Far Scandia.

	Current:
	L/out 5" d/pipe & working boat.

	Planned:
	Schlum run gauge ring & junk basket. Set MAXR gun. L/out 4" d/pipe.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 30, 2006

	RIG 453
	164
	363

	CAMERON
	1639
	1639

	HALLIBURTON
	3426
	3426

	SCHLUMBERGER
	2368
	2368

	ISDL
	164
	647

	ISS
	153
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 30, 2006

Supervisor:
George, Steel


Glenn Campbell

	
AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	19.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$184,561
	 
	 

	Total Cost:
	$4,445,316
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	3338.00/2382.04

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	Complete l/down 5" d/pipe from derrick. Install wear bushing. R/up Schlumberger & run gauge ring, junk basket & tag TOC @ 3288m. POH. RIH & set MAXR gun to perf 3236.0m-3239.0m & 3241.5m-3244.5m. POH, r/down Schlumberger. L/out 4" d/pipe from derrick.

	Current:
	L/out 4" d/pipe from derrick.

	Planned:
	Run 2-7/8" completion.


