
Well

Date Drilling Rep Days Wellsite Gelogist

Report No. Drilling Rep Nights Toolpusher

Country Current Hole Size Casing OD AFE Cost

Field Measured Depth Casing MD AFE Number

Drill Co. True Vertical Depth Casing TVD Daily Cost:

Rig Progress LOT: Cum Cost:

GL - AMSL Days From Spud Last BOP Date: Planned TD:

RT - GL Days on Well Last LTI Date:

From To 

0:00 6:00

6:00 18:00

18:00 0:00

Mud Type Filter Cake H2O Viscosity

Sample-From Cl Oil: PV

Time Hard/Ca Sand YP

Weight MBT Glycol Gels 10sec

Temp PM KCl Gels 10min

API FL Solids PHPA

Available (bbls) Losses Equipment Mesh Size

Active (bbls) Down hole Shaker 1

Mixing (bbls) Surface Shaker 2

Hole (bbls) Dumped Desander

Slug (bbls) De-sander Desilter

Reserve (bbls) De-silter

Kill (bbls) Centrifuge

12-Nov-06 Brian Holland/Chris Dann

Megascolides 1 Re-entry (Mobilisation)

17

DAILY DRILLING REPORT

distribute camp fire extingushers, off load & spot communications office, prepare & stand lower derrick 

Marty Whitu

Century

Rig 11

SUMMARY OF PERIOD 00:00 to 2400HRS:  --- Weather overcast with rain showers, repair & modify mud tanks, prepare drill pipe for inspection, test & connect electrical items,

CURRENT OPERATION @ 06:00HRS:           ----------  Wait on Daylight conduct pre tour meeting

Australia

Onshore Gippsland

120 m

5.2 m

Replaced out of date fire extingushers at camp site

Continue to install service lines for air, fule and water

Receive, off load and spot Century communications building

Empty two pipe bins and reposition for pipe inspection and readiness for additional site accommodation units

Continue to repair and modify mud tanks

PLANNED OPERATIONS FOR NEXT 24HRS:  ----------- Continue to repair and modify mud tanks, test & repair electrical items, dress mast ready to scope, reposition mechanic &

spares containers for lease access, prepare drill pipe for inspection

HoursDescription

WATER BASED MUD DETAILS

EQUIPMENT, VOLUMES AND LOSSES DATA

Continue testing, repair and installation of electrical items, supply power to communications and office units

Wait on daylight, crew in camp

Prepare and raise mast 

WELL DATA

Operation Description

Wait on daylight, crew in camp

Conduct pre tour safety meeing

OPERATIONS FOR PERIOD 00:00 to 24:00


