
5 DAY FORECAST 21 Dec 00:00 Updated Rig: Century 11 Well : Megascolides 1 RE Current POB 31
0 Advance/Retard

Thursday 21 Dec Friday 22 Dec Saturday 23 Dec Sunday 24 Dec Monday 25 Dec
0:00 0:00 0:00 0:00 0:00
1:00 1:00 1:00 1:00 1:00
2:00 2:00 2:00 2:00 2:00
3:00 3:00 3:00 3:00 3:00
4:00 4:00 4:00 4:00 4:00
5:00 5:00 5:00 5:00 5:00
6:00 6:00 6:00 6:00 6:00
7:00 7:00 7:00 7:00 7:00
8:00 8:00 8:00 8:00 8:00
9:00 9:00 9:00 9:00 9:00
10:00 10:00 10:00 10:00 10:00
11:00 11:00 11:00 11:00 11:00
12:00 12:00 12:00 12:00 12:00
13:00 13:00 13:00 13:00 13:00
14:00 14:00 14:00 14:00 14:00
15:00 15:00 15:00 15:00 15:00
16:00 16:00 16:00 16:00 16:00
17:00 17:00 17:00 17:00 17:00
18:00 18:00 18:00 18:00 18:00
19:00 19:00 19:00 19:00 19:00
20:00 20:00 20:00 20:00 20:00
21:00 21:00 21:00 21:00 21:00
22:00 22:00 22:00 22:00 22:00
23:00 23:00 23:00 23:00 23:00

TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM TO CREW CHANGE FROM

Core hand afternoon ASC Core
directional Driller 1 Logging crew

0 0 0 1 0 0 0 0 0 0
POB #REF! POB #REF! POB #REF! POB #REF! POB #REF!

Materials Materials Materials Materials Materials

EQUIPMENT TO RIG 

EQUIPMENT FROM RIGEQUIPMENT FROM RIGEQUIPMENT FROM RIG EQUIPMENT FROM RIGEQUIPMENT FROM RIG

MU BHA and rotary asembly and RIH
 
 
 

POOH for logging
 
 
 

 
 
Circulate clean
 

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
Drill 8 1/2" hole from core point +/- 1,960 mRT

 
Lay down core
 
Recover core

 
 
 
 

 
 
POOH
 

 
Cut Core from 1,882 - 1,900 m
 
 

PU Kelly and clean to bottom
 
 
 

 
 
 

RIH with core barrel
 
 
 
 

 
 
 
 

 
 
 
 

 
Circulate up bottom sample
 
Circulate and POOH

 
 
 
 

 
 
 
 

 
 
 
Drill from 1830 to 1880 m

 
 
 
 

 
Drill from 1780 t0 1830m
 
 

 
 
 
 

 
 
 
 

 
 
 
Drill from 1730 to 1780m

 
 
 
 

 
Drill from 1680 to 1730m
 
 

 
 
 
 

MU Rotary assembly & RIH
 
 
 

POOH lay out motor
 
 
 

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG 

Steering equipment

EQUIPMENT TO RIG 

File: Megascolides 1 RE - Look ahead (10).xls


