
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 17/03/2007 05:00
Well Name
Halibut A16
Rig Name

Rig 453
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
2,534.55

Target Depth (TVD) (mKB)
3,011.30

AFE or Job Number
L0501H210

Total Original AFE Amount
6,614,569

Total AFE Supplement Amount

Daily Cost Total
176,309

Cumulative Cost
5,131,493

Currency
AUD

Report Start Date/Time
16/03/2007 05:00

Report End Date/Time
17/03/2007 05:00

Report Number
18

Management Summary
N/U tubing head spool & test seals. N/U HP riser, BOP's, bell nipple & flow line. Function test BOP's. R/U wireline & run gauge ring/junk basket to HUD of 
2527m. POOH & L/out tools. R/U & run 4½" perforating guns. RIH, correlate on depth & perforate intervals 2398.5m to 2399.5m & 2409.0m to 2410.0m. 
POOH & L/out spent guns. R/dn wireline. Service rig. C/out 4½" x 7" VBR's to 4" pipe rams. Pull wear bushing.

Activity at Report Time
Function testing BOP's.
Next Activity
Run test plug. Pressure test 4" pipe rams. M/U & RIH w/ casing scraper BHA. Work scraper across packer setting depths & perforations. Displace well to 
ISW. POOH & L/out scraper assembly. R/U & run 2-7/8" completion.

Daily Operations: 24 HRS to 18/03/2007 05:00
Well Name
Halibut A16
Rig Name

Rig 453
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
2,534.55

Target Depth (TVD) (mKB)
3,011.30

AFE or Job Number
L0501H210

Total Original AFE Amount
6,614,569

Total AFE Supplement Amount

Daily Cost Total
207,282

Cumulative Cost
5,338,775

Currency
AUD

Report Start Date/Time
17/03/2007 05:00

Report End Date/Time
18/03/2007 05:00

Report Number
19

Management Summary
Function BOP's. Test 4" pipe rams to 300/3000 psi. P/U & RIH w/ scraper BHA. Work scraper across perforation intervals & packer setting depths. RIH to 
HUD of 2534m. Circulate well to inhibited seawater. C/out 4" pipe rams to 2-7/8" pipe rams. Test 2-7/8" rams to 300/3000 psi. Service rig. R/U & run 2-7/8" 
completion tubing to 218m.

Activity at Report Time
RIH w/ 2-7/8" completion at 218m.
Next Activity
RIH w/ 2-7/8" completion to setting depth. R/U wireline slimhole GR/CCL, RIH & correlate on depth. R/dn wireline. Land & engage tubing hanger.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 19/03/2007 05:00
Well Name
Halibut A16
Rig Name

Rig 453
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
2,534.55

Target Depth (TVD) (mKB)
3,011.30

AFE or Job Number
L0501H210

Total Original AFE Amount
6,614,569

Total AFE Supplement Amount

Daily Cost Total
311,068

Cumulative Cost
5,649,843

Currency
AUD

Report Start Date/Time
18/03/2007 05:00

Report End Date/Time
19/03/2007 05:00

Report Number
20

Management Summary
RIH w/ 2-7/8" completion tubing to 2290m. M/U TRSSSV & test control line. RIH to 2399m. R/U Schlumberger wireline. RIH w/ slimhole GR/CCL & correlate 
for space out. POOH & R/dn wireline. P/U tubing hanger. Cut, spiral & feed control line through tubing hanger.
Activity at Report Time
Landing tubing hanger.
Next Activity
Land tubing hanger & engage lock ring. Void test hanger seals. Function TRSSSV. R/U slickline & test. RIH w/ N-test tool. Set packers. Test tubing & PA. 
POOH w/ N-test tool. R/dn slickline. Run & set BPV. N/dn BOP's. N/U tree & THAF. Pull BPV.
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