
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 20/03/2007 05:00
Well Name
Fortescue A12a
Rig Name

Rig 175
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan

Target Measured Depth (mKB)
4,025.40

Target Depth (TVD) (mKB)

AFE or Job Number
L0501H001

Total Original AFE Amount
8,850,710

Total AFE Supplement Amount

Daily Cost Total
262,025

Cumulative Cost
3,435,368

Currency
AUD

Report Start Date/Time
19/03/2007 05:00

Report End Date/Time
20/03/2007 05:00

Report Number
13

Management Summary
Slide drill and kickoff 8½" hole section from 924m to 949m. Lost all well monitoring capabilities. due to Platform Generator failure. Pull string inside csg & circ 
at 400 gpm. TIH to TD after re-instating power and rig well monitoring. Slide drill from 949m to 983m. MR/MC from 983m to 910m. CBU, POOH. L/D motor 
assembly. Service rig. P/U 8½" Exceed assy, shallow test same. TIH to 675m @ report time.

Activity at Report Time
TIH w/8½" Exceed assy.
Next Activity
Drill 8½" prod hole section to ±2,000m.

Daily Operations: 24 HRS to 20/03/2007 05:00
Well Name
Halibut A16
Rig Name

Rig 453
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
2,534.55

Target Depth (TVD) (mKB)
3,011.30

AFE or Job Number
L0501H210

Total Original AFE Amount
6,614,569

Total AFE Supplement Amount

Daily Cost Total
490,380

Cumulative Cost
6,261,780

Currency
AUD

Report Start Date/Time
19/03/2007 05:00

Report End Date/Time
20/03/2007 05:00

Report Number
21

Management Summary
RIH & land tubing hanger. Test hanger seals. Function TRSSSV. R/U slickline & test. RIH w/ N-test tool & seat. Set packers. Pressure up tubing & PA to test 
packer seals. POOH & R/dn slickline. Cameron install BPV. N/dn BOP's & HP riser. Service rig. Terminate control line. Land & N/U Xmas tree. Test tree & 
THAF. Pull BPV. R/U slickline & test. RIH & open SSD. Set sand separation tool. POOH & R/dn slickline. Install tree cap & hand well to Production Ops. Rig 
released to A23 at 05:00 Hrs. See Drilling & Completion Report #1 for next operations.

Activity at Report Time
Well handed to Production. Rig released to A23.
Next Activity
Rig released to A23. N/U Diverter & skid rig over A23.

Daily Operations: 24 HRS to 20/03/2007 06:00
Well Name
Snapper A19
Rig Name

Rig 22
Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon the A-19

Target Measured Depth (mKB)
940.00

Target Depth (TVD) (mKB)

AFE or Job Number
40000470 - Rig Move.

Total Original AFE Amount
1,516,470

Total AFE Supplement Amount
1,804,000

Daily Cost Total
71,046

Cumulative Cost
1,219,542

Currency
AUD

Report Start Date/Time
19/03/2007 06:00

Report End Date/Time
20/03/2007 06:00

Report Number
16

Management Summary
Rig maintinance & BOP and choke manifold pressure testing.
Activity at Report Time

Next Activity
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