
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 25/04/2007 05:00
Well Name
Halibut A5b
Rig Name

453
Company
Nabors

Primary Job Type
Plug and Abandonment Only

Plan
Plug & Abandon for Re-entry Drilling

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
40000446

Total Original AFE Amount
923,000

Total AFE Supplement Amount

Daily Cost Total
216,789

Cumulative Cost
1,029,278

Currency
AUD

Report Start Date/Time
24/04/2007 05:00

Report End Date/Time
25/04/2007 05:00

Report Number
5

Management Summary
POOH w/ 7-5/8" casing from 490m to surface. Check for NORM -- okay. Shell test BOP stack to 300/3000 psi. M/U mule shoe & RIH on 4" drill pipe. Tag TOC
at 626m. Circulate & condition well. Mix, pump & place cement kick-off plug. POOH to 510m & circulate. POOH & L/dn mule shoe. Slip & cut drill line. Service
rig. Test casing to 1000 psi. Held trip drills.

Activity at Report Time
Commence overhauling Top Drive.
Next Activity
Overhaul & repair Top Drive. C/out rams for tapered string.

Daily Operations: 24 HRS to 25/04/2007 05:00
Well Name
Fortescue A28A
Rig Name

Rig 175
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan

Target Measured Depth (mKB)
4,017.77

Target Depth (TVD) (mKB)
2,457.62

AFE or Job Number
L0501H003

Total Original AFE Amount
8,040,000

Total AFE Supplement Amount

Daily Cost Total
323,688

Cumulative Cost
4,123,148

Currency
AUD

Report Start Date/Time
24/04/2007 05:00

Report End Date/Time
25/04/2007 05:00

Report Number
13

Management Summary
Drilled 8.5" production hole from 3754m to 3770m, top of the Latrobe formation. Circ. and conditioned mud, cleaned hole prior to drilling into Latrobe. 
Downlink to Schlumberger directional tools. Record weight/torque parameters for reference. Drill ahead from 3770m to 3971m. Drilling with mud pump #1 
while repairs made to pump #2. Swaco cuttings dryer offline until 03:00, discharging cuttings overboard directly from shakers. Pump #2 back online at 00:00. 
Drill ahead with both pumps, control drill @ 20m/hr, working and circulating each stand after drilling down. Circ. bottoms up to clean hole, racking back a 
stand between each bottoms up to prevent damage to hole.

Activity at Report Time
Circulating multiple bottoms up at TD of 4028m
Next Activity
Complete circulating hole clean, POOH
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 26/04/2007 05:00
Well Name
Halibut A5b
Rig Name

Rig 453
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,006.87

Target Depth (TVD) (mKB)
2,456.10

AFE or Job Number
L0501H215

Total Original AFE Amount
6,349,068

Total AFE Supplement Amount

Daily Cost Total
208,229

Cumulative Cost
208,229

Currency
AUD

Report Start Date/Time
25/04/2007 05:00

Report End Date/Time
26/04/2007 05:00

Report Number
1

Management Summary
Break down TDS to repair leak in rotating head assembly. Commence mixing mud. Held safety meeting w/ both crews. Ray Wyld, Drilling Safety Advisor, led 
discussion.
Activity at Report Time
Repairing TDS.
Next Activity
Complete repair of TDS. Change rams. Test BOP's. Power choke drills. M/U steerable BHA & RIH to TOC. Time drill & kick-off. Perform PIT. Drill ahead.

Daily Operations: 24 HRS to 26/04/2007 05:00
Well Name
Fortescue A28A
Rig Name

Rig 175
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan

Target Measured Depth (mKB)
4,017.77

Target Depth (TVD) (mKB)
2,457.62

AFE or Job Number
L0501H003

Total Original AFE Amount
8,040,000

Total AFE Supplement Amount

Daily Cost Total
312,921

Cumulative Cost
4,436,069

Currency
AUD

Report Start Date/Time
25/04/2007 05:00

Report End Date/Time
26/04/2007 05:00

Report Number
14

Management Summary
Circulate bottoms up at TD to clean hole prior to trip out. POOH from 3915m to 3708m. Pump slug, POOH to 1471 inside casing. Slip and cut drill line. POOH
to BHA. Breakout and L/D Schlumberger tools. Pull wear bushing.
Activity at Report Time
Pulling wear bushing
Next Activity
R/U to and run 7" production casing

Daily Operations: 24 HRS to 25/04/2007 06:00
Well Name
Snapper A7
Rig Name

Rig 22
Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon the A-7

Target Measured Depth (mKB)
2,303.00

Target Depth (TVD) (mKB)

AFE or Job Number
40000484

Total Original AFE Amount
1,915,000

Total AFE Supplement Amount

Daily Cost Total
87,763

Cumulative Cost
1,641,831

Currency
AUD

Report Start Date/Time
24/04/2007 06:00

Report End Date/Time
25/04/2007 06:00

Report Number
20

Management Summary
POOH with redundent 7-5/8" casing, RIH with casing cutter to 338m, unable to obtain circulation, POOH and on inspection the cutter was packed off. RIH for 
clean out run to 357m, RIH with casing cutter and make cut at 337.5m. Pick up casing spear and RIH.
Activity at Report Time
RIH with casing spear BHA
Next Activity
Fish casing and POOH
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 26/04/2007 06:00
Well Name
Snapper A7
Rig Name

Rig 22
Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon the A-7

Target Measured Depth (mKB)
2,303.00

Target Depth (TVD) (mKB)

AFE or Job Number
40000484

Total Original AFE Amount
1,915,000

Total AFE Supplement Amount

Daily Cost Total
87,763

Cumulative Cost
1,729,594

Currency
AUD

Report Start Date/Time
25/04/2007 06:00

Report End Date/Time
26/04/2007 06:00

Report Number
21

Management Summary
RIH with 7-5/8" casing spear to 288m, P/U 350k and jarred, unable to pull casing. RIH and make 2 cuts at 373.3m and 314m. RIH with 7-5/8" casing spear to 
288m and recover 2 jts casing. RIH with casing spear to 314m and POOH 2 jts casing.
Activity at Report Time
POOH with 4" drill pipe to lay out 7-5/8" casing
Next Activity
Continue to fish for 7-5/8" casing

Daily Operations: 24 HRS to 25/04/2007 06:00
Well Name
Cobia F13
Rig Name

Wireline
Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Replace SSSV / SBHP / Gyro

Target Measured Depth (mKB)
3,166.00

Target Depth (TVD) (mKB)

AFE or Job Number
46000487

Total Original AFE Amount
70,000

Total AFE Supplement Amount

Daily Cost Total
16,512

Cumulative Cost
25,956

Currency
AUD

Report Start Date/Time
24/04/2007 06:00

Report End Date/Time
25/04/2007 06:00

Report Number
2

Management Summary
RIH with Gyro to 150 mtrs and allow tool to initialize for 15 minutes. RIH to 850 mtrs at 50 mtrs/minute with a check stop every 10 minutes, POOH at 50 ft/hr 
performing check stops every 10 minutes. Run to 3130 mtrs RKB with stops every 10 minutes, POOH performing stops every 10 minutes. Perform zero check
and download the tool. Nil data recovery. Re program Gyro. RIH to 208mts mdkb, allow tool to initialize, RIH to 3117mts at 50mtrs/min check shot every 10 
mins. POOH performing stops every 10 mins. Download data, ok. RIH & set SSSV. Rig down off well and hand to Production.

Activity at Report Time
PTSM
Next Activity
Rig up on the next Gyro well A-15a

Daily Operations: 24 HRS to 26/04/2007 00:00
Well Name
Cobia A15A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Gyro Survey

Target Measured Depth (mKB)
2,580.00

Target Depth (TVD) (mKB)

AFE or Job Number
L0501H550

Total Original AFE Amount
48,000

Total AFE Supplement Amount

Daily Cost Total
12,366

Cumulative Cost
12,366

Currency
AUD

Report Start Date/Time
25/04/2007 06:00

Report End Date/Time
26/04/2007 00:00

Report Number
1

Management Summary
Rig up on well & pressure test. RIH with 2.25" blind box tag HUD@ 2585mts mdkb. RIH with Gyro toolstring 40 - 50m/min to 2585mts mdkb. Perform check 
shots every 10mts RIH and POOH. Download and process data. Rig down off well and hand well to Production.
Activity at Report Time
Waiting on Production/Rigging up on the well.
Next Activity
Running gyro Survey's
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 26/04/2007 06:00
Well Name
Cobia A21
Rig Name

Wireline
Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Gyro Survey

Target Measured Depth (mKB)
2,822.00

Target Depth (TVD) (mKB)

AFE or Job Number
L0501H550

Total Original AFE Amount
50,000

Total AFE Supplement Amount

Daily Cost Total
4,122

Cumulative Cost
4,122

Currency
AUD

Report Start Date/Time
26/04/2007 00:00

Report End Date/Time
26/04/2007 06:00

Report Number
1

Management Summary
Rig up on well, pressure test BOPs. RIH pull WR-SSV. RIH tag HUD@ 2925mts mdkb.
Activity at Report Time
Prepare Gyro toolstring to RIH
Next Activity
Conduct Gyro survey
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