
Report at: 09 January 2007 @ 0600hrs

APPRAISAL Rig on Contract: 29 October 2006 @ 1600hrs

PEP 162 / EL 4537 Spudded: 04 January 2007 @ 1400hrs
CENTURY RIG 11 Reached TD: 31 January 2007 @ 0900hrs
LAND RIG ROTARY DRIVE Rig Released:

Actual If DST performed If Deepen

WELL NAME Megascolides-2

WELL TYPE:

WELL AREA:
  RIG:
  RIG TYPE:
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A - Delay in spud while repair 
drawworks bearing
B - Casing stabbing board not 
functioning
C - PVT system being 
repaired.
D Bit change - worn
E Bit change - hard formation
F Short wiper trip
G Bit change - worn 
H Bit change - torque / hours
    / formation change
I BOP PT / Bit change - ROP
J TD - Logging
K 0600 Friday 2/02/07
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