DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 26, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	252
	363

	ISDL RIG 175
	176
	176

	CAMERON
	1727
	1727

	HALLIBURTON
	3531
	3531

	SCHLUMBERGER
	2436
	2436

	ISS
	244
	2357


Well: HLA_A4
Rig/Contractor: 
Rig 453
Report Date: January 26, 2007

Supervisor:
Stead, Cory


Bigby, Brigham
	AFE Number:
AFE Number:
	L0501H209
	Ave Angle:  
	

	Days to Complete:
	2.0
	AFE Cost/Days:   
	$800,000

	Daily Cost:
	$208,332
	 
	 

	Total Cost:
	$404,180
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A4

	Management Summary:
	R/U slickline. RIH, retrieve SSSV at 123m MDWL & POOH. RIH, retrieve B-mandrel at 772 m MDWL & POOH. RIH & set x-plug at 1452m MDWL. R/U & run gyro. RIH & set B-mandrel w/ bull plug at 772m MDWL. Test plugs to 1000 psi. RIH & set SSSV at 123m MDWL. Rig released to HLA A24 drill well.

	Current:
	Rig released to HLA A24. Preparing to skid rig.

	Planned:
	Skid to A24 well centre. Install mud pump. N/U diverter. M/U BHA, RIH & test diverter. Drill out cement. Shoot gyro. Circ. well to flocculated gelled SW. Drill 12-1/4" hole section.


