DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 26, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	253
	363

	ISDL RIG 175
	177
	177

	CAMERON
	1728
	1728

	HALLIBURTON
	3532
	3532

	SCHLUMBERGER
	2437
	2437

	ISS
	245
	2357


Well: HLA_A4
Rig/Contractor: 
Rig 453
Report Date: January 27, 2007

Supervisor:
Stead, Cory


Bigby, Brigham
	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days to Complete:
	3.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$26,312
	 
	 

	Total Cost:
	$523,500
	Planned MD/TVD: 
	2,984.99/

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Prepare rig for skidding.  Skid rig top package to HLA A24 well centre.  Install mud pump.  N/U diverter & function test. Service MV Far Scandia – offload Schlumberger wireline unit, 9-5/8” casing, directional tools, wellhead equipment & mud chemicals.  Wait on weather.

	Current:
	Waiting on weather

	Planned:
	Wait on weather.  M/U jetting BHA & RIH to 169m.  Wash down & tag top of shoe.  Circulate clean.  Complete diverter qualifications.  Run single shot gyro.  Drill & gyro to 250m.  POOH & L/out BHA.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 28, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	254
	363

	ISDL RIG 175
	178
	178

	CAMERON
	1729
	1729

	HALLIBURTON
	3533
	3533

	SCHLUMBERGER
	2438
	2438

	ISS
	246
	2357


Well: HLA_A4

Rig/Contractor: 
Rig 453
Report Date: January 28, 2007

Supervisor:
Stead, Cory


Bigby, Brigham

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days to Complete:
	4.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$207,340
	 
	 

	Total Cost:
	$732,040
	Planned MD/TVD: 
	2,984.99/

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Wait on weather. Install wear bushing. RIH to 85m. Function & pressure test diverter. POOH. Conduct rig maintenance while waiting on weather.

	Current:
	Waiting on weather.

	Planned:
	Wait on weather. M/U jetting BHA & RIH to 169m. Wash down & tag top of shoe. Circulate clean. Run single shot gyro. Drill & gyro to 250m. POOH & L/out BHA.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS JANUARY 29, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	255
	363

	ISDL RIG 175
	177
	177

	CAMERON
	1730
	1730

	HALLIBURTON
	3534
	3534

	SCHLUMBERGER
	2439
	2439

	ISS
	247
	2357


Well: HLA_A4

Rig/Contractor: 
Rig 453
Report Date: January 29, 2007

Supervisor:
Stead, Cory


Bigby, Brigham

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days to Complete:
	5.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$207,340
	 
	 

	Total Cost:
	$939,380
	Planned MD/TVD: 
	2,984.99/

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	Wait on weather. Winds in excess of 40 knots.

	Current:
	Wait on weather.

	Planned:
	M/up jetting BHA & RIH to 169m. Wash down & tag top of shoe. Cir clean. Run single shot gyro. Drill and gyro to 250m. POOH and L/out BHA.


