
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 21/09/2007 05:00
Well Name
Fortescue A17a
Rig Name

Rig 175
Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,017.01

Target Depth (TVD) (mKB)
2,462.90

AFE or Job Number
L0501H009

Total Original AFE Amount
8,795,036

Total AFE Supplement Amount

Daily Cost Total
212,400

Cumulative Cost
6,278,814

Currency
AUD

Report Start Date/Time
20/09/2007 05:00

Report End Date/Time
21/09/2007 05:00

Report Number
19

Management Summary
PTSM and JSA's held as required. Void test tubing head spool P-seals to 3000 psi for 15 mins - solid test. C/out LPR's to 2-7/8" solids for completion. N/u HP
riser, BOP's, bell nipple & flowline. Conduct BCFT. R/u WFD & m/u 2-7/8" test plug assembly. Conduct 14 day BOP test - pressure test choke, standpipe & 
cement manifolds, BOP's, choke & kill lines, TDS, mud pump  & safety valves to 300/3000 psi. C/out washed choke manifold valve. L/out test plug assembly. 
Pressure test blind rams to 300/3000 psi against the casing. Hold 3000 psi for 15 mins as casing test - solid test. Run wear bushing. R/u Schlumberger 
conductor line. RIH w/ Gauge Ring-Junk Basket-GR-CCL prior to running MAXR perforating guns. Tools hung up at 22.5m - 2m below wellhead. Work stuck 
tools free & POH. Recovered cement, metal swarf & drill solids from toolstring. R/d Schlumberger.

Activity at Report Time
Rig down Schlumberger.
Next Activity
Make scraper run to TD prior to running MAXR guns.

Daily Operations: 24 HRS to 21/09/2007 06:00
Well Name
Barracouta A3W
Rig Name

SHU
Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Repair ICA cement failure.

Target Measured Depth (mKB)
2,671.53

Target Depth (TVD) (mKB)

AFE or Job Number
L0503E044

Total Original AFE Amount
5,400,000

Total AFE Supplement Amount

Daily Cost Total
105,397

Cumulative Cost
2,102,788

Currency
AUD

Report Start Date/Time
20/09/2007 06:00

Report End Date/Time
21/09/2007 06:00

Report Number
31

Management Summary
Change out slips.  POOH with 3-1/2" drillpipe from 1052m to surface. RIH with 7" bridgeplug and set at 96m. POOH with D.P and setting tool. Service boat 
and top up tanks with 100bbls 9.5ppg brine. Pressure test BOP's. RIH and retrieve bridgeplug at 96m.
Activity at Report Time
Release bridgeplug and POOH
Next Activity
RIH to fish remainder of BHA.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 21/09/2007 06:00
Well Name
Bream A2A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Set plug and recomplete higher

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
L0503H044

Total Original AFE Amount
275,000

Total AFE Supplement Amount

Daily Cost Total
13,633

Cumulative Cost
27,266

Currency
AUD

Report Start Date/Time
20/09/2007 06:00

Report End Date/Time
21/09/2007 06:00

Report Number
2

Management Summary
Tagged HUD at 2361 mts mdrt. Conducted RST survey and sent data to Melbourne. WOW winds inexcess of 40 knots
Activity at Report Time
SDFN
Next Activity
Complete perf and set PSP plug
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