DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 11, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	285
	363

	CAMERON
	5538
	5539

	HALLIBURTON
	3360
	3359

	SCHLUMBERGER
	2140
	2139

	
	
	

	ISDL
	285
	647

	ISS
	73
	2364


Well: WKF_W21
Rig/Contractor: 
Rig 453
Report Date: August 11, 2006

Supervisor:
Campbell, Glen R


Davis, Brian


 

	AFE Number:
	40000458
	Ave Angle:  
	

	Days to Complete:
	3.2
	AFE Cost/Days:   
	$1,783,661

	Daily Cost:
	$185,801
	 
	 

	Total Cost:
	$580,718
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	748.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21

	
	

	Management Summary:
	Test PA. L/dn slickline & Totco BOP.  Set BPV. N/dn Xmas Tree & THAF. N/up BOP's.  Recover BPV. M/up landing jt & shell test BOP.  Release hanger & unjay from packer. Circ hole clean w/ ISW. L/dn landing jts & hanger.  TripDrill.L/out 3½"  

	Current:
	Laying out 3½" Tubing.

	Planned:
	L/down tubing to SSSV.  RIH w/ 4" DP and set cement plug #1.


