DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 09, 2006
SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	283
	363

	CAMERON
	5536
	5537

	HALLIBURTON
	3358
	3357

	SCHLUMBERGER
	2138
	2137

	
	
	

	ISDL
	283
	647

	ISS
	71
	2362


Well: WKF_W21
Rig/Contractor: 
Rig 453
Report Date: August 09, 2006

Supervisor:
Campbell, Glen R


Steel, George A


 

	AFE Number:
	40000458
	Ave Angle:  
	

	Days to Complete:
	1.2
	AFE Cost/Days:   
	$1,783,661

	Daily Cost:
	$170,209
	 
	 

	Total Cost:
	$203,788
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	748.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21

	
	

	Management Summary:
	Prep & skid bottom package west 5x well bays. Reinstate storage panels to east side of rig. Reinstate accessways, landings, cables & hoses. Begin BOP pressure test. Skid top package south to W-21 well centre. Continue BOP testing.   

	Current:
	Continue with rig up operations.

	Planned:
	Complete rig up. Commence P&A wireline operations.


