DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 15, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	289
	363

	CAMERON
	5542
	5541

	HALLIBURTON
	3364
	3363

	SCHLUMBERGER
	2144
	21

	
	
	

	ISDL
	289
	647

	ISS
	77
	2364


Well: WKF_W21

Rig/Contractor: 
Rig 453
Report Date: August 15, 2006

Supervisor:
Campbell, Glen R


Davis, Brian


 

	AFE Number:
	40000458
	Ave Angle:  
	

	Days to Complete:
	7.2
	AFE Cost/Days:   
	$1,783,661

	Daily Cost:
	$185,329
	 
	 

	Total Cost:
	$1,326,429
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	633.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21

	
	

	Management Summary:
	WOC. RIH & tag cmt. Wash to 653m. Test csg to 1000 psi/no test. Rev circ. Respond to ERA. RIH to 652m. Set cement plug #4. POH to 605m & rev circ. POH to surface. Rig serv. R/up Anadrill. M/up 8½" BHA. Test csg to 1000 psi.

	Current:
	Change UPR's & MPR's. Change over to drilling AFE.

	Planned:
	Change & pressure test rams. Commence drilling program.


