DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 23, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	297
	363

	CAMERON
	5550
	5587

	HALLIBURTON
	3372
	3371

	SCHLUMBERGER
	2152
	24

	
	
	

	ISDL
	297
	647

	ISS
	85
	2367


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: August 23, 2006

Supervisor:
Booker, John

Davis, Brian


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	8.0
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$228,530
	 
	 

	Total Cost:
	$1,809,163
	Planned MD/TVD: 
	2564.00/2403.00

	Casing Size:
	
	Actual MD/TVD: 
	2575.00/2412.60

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	POH & Log 8½" Hole. Flow Check @ shoe. POH. Recover logging tools & L/dn BHA.   BCFT. Held Trip Drills. L/dn 8½" Steerable BHA. M/up 8½" rotary BHA & RIH. L/dn 54 jts 4" DP. RIH, stage in the hole. 

	Current:
	RIH with cleanout BHA.

	Planned:
	Wiper Trip Prior to running 7" Production Casing.


