DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 24, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	298
	363

	CAMERON
	5551
	5587

	HALLIBURTON
	3373
	3372

	SCHLUMBERGER
	2153
	24

	
	
	

	ISDL
	298
	647

	ISS
	86
	2367


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: August 24, 2006

Supervisor:
Booker, John

Davis, Brian


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	9.0
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$222,726
	 
	 

	Total Cost:
	$2,031,889
	Planned MD/TVD: 
	2564.00/2403.00

	Casing Size:
	
	Actual MD/TVD: 
	2575.00/2412.60

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	RIH t/ TD 2575m. Pump 35 bbl sweep, circ hole clean, add 2% EBL. Condition mud. Held Trip Drills. POH inside shoe, pump 35 bbl sweep, POH. L/dn BHA. Change UPR's. Recover wear bushing, Bonnet test BOP's. Rig to & run 7" csg.        

	Current:
	Running 7" Production Casing @ 630m               

	Planned:
	Run & Cement 7" Production Casing.


