DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 26, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	300
	363

	CAMERON
	5553
	5587

	HALLIBURTON
	3375
	3374

	SCHLUMBERGER
	2155
	24

	
	
	

	ISDL
	300
	647

	ISS
	88
	2367


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: August 26, 2006

Supervisor:
Basset, Anthony A


Steel, George A


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	11.0
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$179,836
	 
	 

	Total Cost:
	$2,631,167
	Planned MD/TVD: 
	2564.00/2403.00

	Casing Size:
	
	Actual MD/TVD: 
	2575.00/2412.60

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	WOC. Lift BOP, set csg slips in 180 klbs tension. Cut csg, remove BOP/riser &  dress csg stub. Install & p/test tbg spool. N/up riser/BOP & bell nipple/flow line. Begin 14 day BOP test.

	Current:
	Replace failed outer kill line valve.

	Planned:
	G/ring & junk basket run. Perf well, run scraper & run completion. 


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 27 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	301
	363

	CAMERON
	5554
	5587

	HALLIBURTON
	3376
	3375

	SCHLUMBERGER
	2156
	24

	
	
	

	ISDL
	301
	647

	ISS
	89
	2367


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: August 27, 2006

Supervisor:
Basset, Anthony A


Steel, George A


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	12.0
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$22,422
	 
	 

	Total Cost:
	$2,653,589
	Planned MD/TVD: 
	2564.00/2403.00

	Casing Size:
	
	Actual MD/TVD: 
	2575.00/2412.60

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	Rig service. Complete BOP p/testing. P/test 7" casing to 3000psi/15mins.  **for following times see Completion report**

	Current:
	See WKF W-21a completion report.

	Planned:
	See WKF W-21a completion report.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 27 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	301
	363

	CAMERON
	5554
	5587

	HALLIBURTON
	3376
	3375

	SCHLUMBERGER
	2156
	24

	
	
	

	ISDL
	301
	647

	ISS
	89
	2367


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: August 27, 2006

Supervisor:
Basset, Anthony A


Steel, George A


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	.9
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$156,460
	 
	 

	Total Cost:
	$2,810,049
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	2544.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	Set w/bushing. R/up Sch, run gauge ring to 2534m. POOH. Sch RIH 4½" HSD gun &   perforate 2436m to 2437.5m. POOH spent gun. M/up 7" csg scraper & RIH to ??.  Circ ISW.                                                                      

	Current:
	Circulating inhibited s/water.

	Planned:
	Run 3½" tandem completion.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 28, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	302
	363

	CAMERON
	5555
	5587

	HALLIBURTON
	3377
	3376

	SCHLUMBERGER
	2157
	24

	
	
	

	ISDL
	302
	647

	ISS
	90
	2367


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: August 28, 2006

Supervisor:
Basset, Anthony A


Steel, George A


 

	AFE Number:
	L0501G658
	Ave Angle:  
	

	Days to Complete:
	1.9
	AFE Cost/Days:   
	$5,120,000

	Daily Cost:
	$172,574
	 
	 

	Total Cost:
	$2,982,623
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	2544.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W21A

	
	

	Management Summary:
	Circulate well to inhibited s/water. POOH 7" scraper. Pull w/bushing, jet  wellhead. R/up WFD tong & equipment. RIH 3½" completion as per program from surface to 1870m.                                                           

	Current:
	RIH 3½" tandem completion @ 1870m.

	Planned:
	Complete RIH & land 3½" completion, N/down BOP, n/up tree.


