DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 01, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	106
	363

	CAMERON
	1581
	1581

	HALLIBURTON
	3369
	3369

	SCHLUMBERGER
	2319
	2319

	ISDL
	106
	647

	ISS
	95
	2,328


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: September 01, 2006

Supervisor:
Campbell, Glenn R

Steel, George A


 

	AFE Number:
	40000459
	Ave Angle:  
	

	Days to Complete:
	2.3
	AFE Cost/Days:   
	$1,576,600

	Daily Cost:
	$190,226
	 
	 

	Total Cost:
	$451,785
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	2952.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6, P&A

	
	

	Management Summary:
	M/up fishing tools. Unable to pass SPM's. Run blind box & scratcher to 1550m.  Set DGLV @ 1478m KB. P/test tbg 1000psi/15mins. R/D w/line, set BPV. N/up  BOP  stack. Complete BOP p/testing.  

	Current:
	Prepare to circulate bottoms up with ISW.

	Planned:
	Circ clean, pull 3½" to SSSV, RIH on 4" d/pipe. 


