DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS August 31, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	105
	363

	CAMERON
	1580
	1580

	HALLIBURTON
	3368
	3367

	SCHLUMBERGER
	2318
	2318

	ISDL
	105
	647

	ISS
	94
	2,328


Well: WKF_W21A

Rig/Contractor: 
Rig 453
Report Date: August 31, 2006

Supervisor:
Basset, Anthony A


Steel, George A


 

	AFE Number:
	40000459
	Ave Angle:  
	

	Days to Complete:
	1.3
	AFE Cost/Days:   
	$1,576,000

	Daily Cost:
	$185,559
	 
	 

	Total Cost:
	$261,559
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	2952.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6, P&A

	
	

	Management Summary:
	Rotate BOP 180°. Skid to W-6. R/up w/line, pull SSSV. Pull DGLV & circ well to  ISW. RIH  DGLV, wire parted, lost tools downhole. Organise fishing tools from FLA. P/test BOP etc off critical path. Unload fishing cont from boat.            

	Current:
	Preparing to fish dropped w/line tools.

	Planned:
	Fish wire, set DGLV, p/test plug, set BPV, N/D tree, N/U BOP.          




