
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 9/12/2006 06:00
Well Name
West Tuna W8A
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Isolation Assembly

Plan

Report Start Date/Time
8/12/2006 06:00

Report End Date/Time
9/12/2006 06:00

Report Number
44

AFE or Job Number
40000463

Currency
AUD

Total Original AFE Amount
6,313,185

Total AFE Supplement Amount

Days Ahead/Behind
7.0

Daily Cost Total
96,128

Cumulative Cost
4,030,320

Management Summary
Run 4-1/2" liner and drill pipe to 3506.5m.
Activity at Report Time
Circulating well with 8.8ppg brine.
Next Activity
Set liner, cement liner, circulate to filtered ISW

Daily Operations: 24 HRS to 10/12/2006 06:00
Well Name
West Tuna W8A
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Isolation Assembly

Plan

Report Start Date/Time
9/12/2006 06:00

Report End Date/Time
10/12/2006 06:00

Report Number
45

AFE or Job Number
40000463

Currency
AUD

Total Original AFE Amount
6,313,185

Total AFE Supplement Amount

Days Ahead/Behind
6.0

Daily Cost Total
115,848

Cumulative Cost
4,146,168

Management Summary
Circulate well with brine and set liner. Cement liner, circulate well is inhibited filtered seawater. POOH with 4" drill pipe. Test casing 1000psi. Run HES 
slickline drift to. Service boat.
Activity at Report Time
HES slickline RIH with 3.8" drift.
Next Activity
Lay out and run new completion.

Daily Operations: 24 HRS to 11/12/2006 06:00
Well Name
West Tuna W8A
Rig Name

Rig 22
Company
Imperial Snubbing Services

Job Subcategory
Isolation Assembly

Plan

Report Start Date/Time
10/12/2006 06:00

Report End Date/Time
11/12/2006 06:00

Report Number
46

AFE or Job Number
40000463

Currency
AUD

Total Original AFE Amount
6,313,185

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
92,866

Cumulative Cost
4,239,034

Management Summary
HES RIH and tag HUD at 3487m. Rig down HES slickline, lay out tubing and run 2-7/8" tubing to 1101m. Wait on cross over to arrive from onshore.
Activity at Report Time
Preparing to lay out drill pipe.
Next Activity
Continue running 3-1/2" completion.
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EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 9/12/2006 06:00
Well Name
Mackerel A14
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan

Report Start Date/Time
8/12/2006 06:00

Report End Date/Time
9/12/2006 06:00

Report Number
2

AFE or Job Number Currency Total Original AFE Amount Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
14,821

Cumulative Cost
29,642

Management Summary
Rigged up on well. Unable to pull sssv. Platform had total shut down and all work permits pulled by Plat Sup until platform back up and running
Activity at Report Time
SDFN
Next Activity
Continue with control line checks and possible plug and secure

Daily Operations: 24 HRS to 10/12/2006 06:00
Well Name
Mackerel A14
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan

Report Start Date/Time
9/12/2006 06:00

Report End Date/Time
10/12/2006 06:00

Report Number
3

AFE or Job Number Currency Total Original AFE Amount Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
14,771

Cumulative Cost
44,413

Management Summary
Pulled sssv, tested c/line appears to be blocked. Pumped 260 bbls ISW with radia green. Pulled b-mandrel at 1332 mts mdrt. Set 4 1/2" xx plug at 2006 mts 
mdrt overnight
Activity at Report Time
SDFN
Next Activity
Continue to plug and water out A-14

Daily Operations: 24 HRS to 11/12/2006 06:00
Well Name
Mackerel A14
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory Plan

Report Start Date/Time
10/12/2006 06:00

Report End Date/Time
11/12/2006 06:00

Report Number
4

AFE or Job Number Currency Total Original AFE Amount Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
14,771

Cumulative Cost
59,184

Management Summary
Attempted to pull plug at 2006 mts mdrt, unable to latch and pull make sevral attempts with different tool configurations. Lost almost two hrs with platform 
going black again
Activity at Report Time
SDFN
Next Activity
Pull plug and continue with program
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