DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 13, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	270
	363

	ISDL RIG 175
	192
	192

	CAMERON
	1745
	1745

	HALLIBURTON
	3549
	3549

	SCHLUMBERGER
	2454
	2454

	ISS
	262
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 13, 2007

Supervisor:
Bareswill, JR (Dicky)


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	20.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$242,066
	 
	 

	Total Cost:
	$4,647,408
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,873.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held trip drills. Drill 8-1/2" production hole from 2871m to 2873m - bit not drilling formation. Synchronise LWD tools, flow check well & POH for bit change. Recover radioactive source & l/out bit & BHA. C/out all LWD tools. Rig service. M/u new bit & BHA. Shallow test MWD & motor & load radioactive source. RIH w/ BHA on 5" HWDP to 211m. Function test LWD tools.

	Current:
	Function test LWD tools prior to RIH w/ BHA on DP.

	Planned:
	RIH w/ 8-1/2" BHA. Drill to TD.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 13, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	270
	363

	ISDL RIG 175
	192
	192

	CAMERON
	1745
	1745

	HALLIBURTON
	3549
	3549

	SCHLUMBERGER
	2454
	2454

	ISS
	262
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 13, 2007

Supervisor:
Steel, George


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	32.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,083
	 
	 

	Total Cost:
	$5,521,089
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM's. Fit all covers and mats to rig floor. Install hand rails and scaffolding where needed. Continue to empty baskets and containers for back load to BBMT.  Service Far Scandia. Unload choke basket. Back load baskets and containers. Boat departed for BBMT @ 12:15 hrs.  Install choke basket. Install de-gasser. mechanic continue w/ installation of lift & roll jacks.  Install and fasten all spooling to de-gasser. Fit dresser sleeves to discharge lines from de-gasser and de-silter. Continue to fit wind walls around process decks and secure same. Fit and plum up APV on drillers roof. Install non-slip treads to stairs from shakers to rig floor. Rig up to hang choke / kill hoses from manifold.

	Current:
	General rig up operations.

	Planned:
	Continue w/ rig up operations.


