DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 14, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	271
	363

	ISDL RIG 175
	193
	193

	CAMERON
	1746
	1746

	HALLIBURTON
	3550
	3550

	SCHLUMBERGER
	2455
	2455

	ISS
	263
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 14, 2007

Supervisor:
Bareswill, JR (Dicky)


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	21.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$233,630
	 
	 

	Total Cost:
	$4,881,038
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,960.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held trip & pit drills. RIH w/ BHA on 4" DP from 211m to 619m. Slip & cut drill line. Rig service. RIH w/ BHA on 4" DP from 619m to 2809m. Precautionary wash & ream and relog last 2 stds to bottom with LWD tools. Drill 8-1/2" production hole from 2873m to 2960m.

	Current:
	Drill 8-1/2" production hole.

	Planned:
	Drill & survey 8-1/2" production hole to TD.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 14, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	271
	363

	ISDL RIG 175
	193
	193

	CAMERON
	1746
	1746

	HALLIBURTON
	3550
	3550

	SCHLUMBERGER
	2455
	2455

	ISS
	263
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 14, 2007

Supervisor:
Steel, George


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	33.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$5,720,172
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM's Rig up to hang choke / kill hoses from manifold. Assist mechanic and electrician install power to drill floor. Complete installation of engine exhaust. Continue w/ spooling at shakers and pits. Install grating for auger system. Complete installation of de-gasser/de-sander lines. empty baskets/containers for back load to BBMT. Clear decks for boat. Install timbers and covers on pipe deck. Install cement hard line from cement unit to cement manifold on rig floor. Run BOP control lines from dog house to BOP.
Held weekly safety meeting for day shift @ 18:30 hrs.
Rig up 62% completed.

	Current:
	General rig up operations

	Planned:
	Continue w/ rig up.


