DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 15, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	272
	363

	ISDL RIG 175
	194
	194

	CAMERON
	1747
	1747

	HALLIBURTON
	3551
	3551

	SCHLUMBERGER
	2456
	2456

	ISS
	264
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 15, 2007

Supervisor:
Bareswill, JR (Dicky)


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	22.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$248,318
	 
	 

	Total Cost:
	$5,129,356
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	2,991.00/2,452.97

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held trip & pit drills.  Drill 8-1/2" production hole from 2960m to TD at 2991m. Circulate hole clean. Backream OOH from TD to 2721m - above TOL. Circulate hole clean. POH w/ 4" DP from 2721m to 619m - hole good. Circulate B/U - hole clean. POH w/ 4" DP from 619m to 211m & 5" HWDP from 211 to 38m. Recover radioactive logging source. Breakdown & layout BHA.

	Current:
	L/out drilling BHA & bit.

	Planned:
	C/out UPR's ready to rig up & run 7-inch casing.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 15, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	272
	363

	ISDL RIG 175
	194
	194

	CAMERON
	1747
	1747

	HALLIBURTON
	3551
	3551

	SCHLUMBERGER
	2456
	2456

	ISS
	264
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 15, 2007

Supervisor:
Steel, George


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	34.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$181,983
	 
	 

	Total Cost:
	$5,902,155
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM's.  Conduct Hazard hunt. Continue to install koomey hoses to rig floor. Prepare decks for boat. Install scaffolding and hand rails where needed. Commission / test hydraulic system. Test lift and roll system. Wire up and test drawworks. Install ducting to drawworks blowers. PSN Continue to fit light in HOWCO unit. Run cable in drilling office to rectify fire / gas operation. Prep for welding stubs and packing on DSM. Shorten bulk vent lines to raise above sea level. Sourcing 8" butterfly valve. Service Far Scandia. Remove monkey board, mast sections. Back load empty baskets / containers. Remove and install "A" legs mast sections. Boat departed to service HLA @ 18: 00hrs. Continue torque bolts on BOP's. Hang scoping slings on "A" legs. Remove TDS feet from "A" legs. Dress and prep crown section for lifting. Service Karri Ann whilst Install crown section. Rearrange pipe deck. Released Karri Ann. Service Far Scandia: unload remaining baskets / containers. Boat released @ 23: 15 hrs to BBMT. Hook up air lines to rig floor. Reeve blocks with drill line. Fill pits w/ sea water.  Dress monkey board. Continue to hook up service hoses to rig floor.
Held weekly safety meeting w/ night crew @ 06:30 hrs.

Rig up 64% complete.

	Current:
	General rig up operations.

	Planned:
	Continue rig up.


