DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 6, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	263
	363

	ISDL RIG 175
	185
	185

	CAMERON
	1738
	1738

	HALLIBURTON
	3542
	3542

	SCHLUMBERGER
	2447
	2447

	ISS
	255
	2358


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 6, 2007

Supervisor:
Campbell, Glenn R


Bareswill, JR (Dicky)

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	13.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$240,539
	 
	 

	Total Cost:
	$2,921,045
	Planned MD/TVD: 
	2,984.99/

	Casing Size:
	
	Actual MD/TVD: 
	1,528,.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held pit drills & fire drill. Drill, steer & survey 8-1/2" production hole from 1180m to 1291m. Rig service. Replace damaged TDS torque beam anchor post bolts. Drill, steer & survey 8-1/2" production hole from 1291m to 1528m.

	Current:
	Drill 8-1/2" production hole.

	Planned:
	Continue to drill, steer & survey 8-1/2" production hole.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 6, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	263
	363

	ISDL RIG 175
	185
	185

	CAMERON
	1738
	1738

	HALLIBURTON
	3542
	3542

	SCHLUMBERGER
	2447
	2447

	ISS
	255
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 6, 2007

Supervisor:
Davis, Brian


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	24.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$179,958
	 
	 

	Total Cost:
	$4,255,758
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTSM's.Install pit level indicators. Fit east pump module stairs. Continue w/ spooling and pipe manifold installation. Reinstate DSM fire/gas alarms. Continue w/ exhaust lagging. Modify roller brackets for set back trolly. Install valves @ mud tanks. Install pit level indicators. Service Far Scandia: Unload truss section and process module. Install/pin same. Continue to service boat. Unload BOP test stump/skid beam ramp, BOP transport skid. Truss extension w/ walkway.

	Current:
	Service Far Scandia

	Planned:
	Continue rig up operations.


