DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 7, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	264
	363

	ISDL RIG 175
	186
	186

	CAMERON
	1739
	1739

	HALLIBURTON
	3543
	3543

	SCHLUMBERGER
	2448
	2448

	ISS
	256
	2357


Well: HLA_A24

Rig/Contractor: 
Rig 453
Report Date: February 7, 2007

Supervisor:
Bareswill, JR (Dicky)


Campbell, Glenn R

	AFE Number:
AFE Number:
	L0501G208
	Ave Angle:  
	

	Days on AFE
	14.5
	AFE Cost/Days:   
	$6,507,763

	Daily Cost:
	$243,939
	 
	 

	Total Cost:
	$3,164,984
	Planned MD/TVD: 
	2,984.99/2,616.57

	Casing Size:
	
	Actual MD/TVD: 
	1,875.00/

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	HLA_A24

	Management Summary:
	PTSM's. Held pit drills. Drill, steer & survey 8-1/2" production hole from 1528m to 1875m. Rig service.

	Current:
	Rig service.

	Planned:
	Continue to drill, steer & survey 8-1/2" production hole.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS FEBRUARY 7, 2007

SAFETY:

DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	ISDL RIG 453
	264
	363

	ISDL RIG 175
	186
	186

	CAMERON
	1739
	1739

	HALLIBURTON
	3543
	3543

	SCHLUMBERGER
	2448
	2448

	ISS
	256
	2357


Well: FTA _A12a

Rig/Contractor: 
Rig 175
Report Date: February 7, 2007

Supervisor:
Davis, Brian


Bennett, James

	AFE Number:
AFE Number:
	L0501H000
	Ave Angle:  
	

	Days on AFE
	26.71
	AFE Cost/Days:   
	$10,210,000

	Daily Cost:
	$179,958
	 
	 

	Total Cost:
	$4,435,716
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	FTA_A12a

	Management Summary:
	PTMS's. Continue rig up operations. Install BOP stump and lower rams in sub base. Service boat: unload remaining baskets/containers. Back load as needed. Complete installation of exhaust lagging. Set up engine shut down. Stand BOP's in transport frame. Continue with electric cables for lower part of drilling module. Install lifting eyes on BOP stack. Bolt on annular lift frame, position and remove lift frame, bolt up to BOP ram / test stump. Continue with tank spooling. Position lift and roll jacks in sub base. Complete mud pump suction spooling. Empty containers and baskets.
43% rig up completed.
Held weekly safety meeting with day crew @ 18:30-20:00 hrs.

	Current:
	General rig up operations. Spooling. Empty baskets

	Planned:
	Continue rig up operations.


