
EAPL WellWork Daily Operations Report

Daily Operations: 24 HRS to 05/09/2006 06:00
Well Name
Fortescue A12
Rig Name Company

Job Subcategory Plan
P&A Prior to Re-drilling

Report Start Date/Time
04/09/2006 06:00

Report End Date/Time
05/09/2006 06:00

Report Number
4

AFE or Job Number
40000454

Currency
AUD

Total Original AFE Amount
1,478,143

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
83,929

Cumulative Cost
452,784

Management Summary
Rig up slick line, Rih and set 2.75" X plug at 3148m, Rig down slick line, Run 3" two way check valve, Nipple down well head and remove, Install and nipple 
up 13 5/8" bop stack and annular, Skid rig north and lift bell nipple into window, Skid rig south again and install bell nipple, Hook up hoses and start pressure 
testing Bop's.

Activity at Report Time
Pressure testing Bop's.
Next Activity
Pressure test Bop's and remove two way check valve, Rig up conductor line.

Daily Operations: 24 HRS to 05/09/2006 06:00
Well Name
Flounder A20A
Rig Name

Wireline
Company
Halliburton / Schlumberger

Job Subcategory
Sliding Sleeve

Plan
Open SSD and set sand separation tool.

Report Start Date/Time
04/09/2006 06:00

Report End Date/Time
05/09/2006 06:00

Report Number
3

AFE or Job Number
46000466

Currency
AUD

Total Original AFE Amount
40,000

Total AFE Supplement Amount

Days Ahead/Behind Daily Cost Total
10,682

Cumulative Cost
40,230

Management Summary
Packing up all of the spread ready to ship to BMB.
Activity at Report Time
SDFN
Next Activity
Moving to Bream "B"
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