DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 07, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	112
	363

	CAMERON
	1587
	1587

	HALLIBURTON
	3375
	3375

	SCHLUMBERGER
	2325
	2325

	ISDL
	112
	647

	ISS
	 101
	2328


Well: WKF_W6

Rig/Contractor: 
Rig 453
Report Date: September 07, 2006

Supervisor:
Campbell, Glenn R


Steel, George A


 

	AFE Number:
	40000459
	Ave Angle:  
	

	Days to Complete:
	8.3
	AFE Cost/Days:   
	$1,576,600

	Daily Cost:
	$52,704
	 
	 

	Total Cost:
	$1,447,648
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	647.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6 

	
	

	Management Summary:
	P&A Operations complete. MPI Program for critical rig equipment complete. MPI  Program for general rig equipment ongoing. Rig Operations Transferred to Drill Well AFE.                                                                     

	Current:
	Rig Operations Transferred to Drill Well AFE.

	Planned:
	Rig Operations Transferred to Drill Well AFE.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 07, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	112
	363

	CAMERON
	1587
	1587

	HALLIBURTON
	3375
	3375

	SCHLUMBERGER
	2325
	2325

	ISDL
	112
	647

	ISS
	 101
	2328


Well: WKF_W6A
Rig/Contractor: 
Rig 453
Report Date: September 07, 2006

Supervisor:
Campbell, Glenn R


Steel, George A


 

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$207,223
	 
	 

	Total Cost:
	$207,223
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	702.50/642.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	
	

	Management Summary:
	Complete P&A. M/up test assemblies & p/test rams. Set w/bushing. M/up steerable 8½" BHA & RIH to 558m. Slip & cut, rig service. RIH & tag TOC @ 647m. Drill out cmt to 10-3/4" csg shoe, kick off 90° left, currently @ 702.5m. Trip drill. 

	Current:
	Kicking off plug @ 702.5m.

	Planned:
	Drill/steer/survey 8½" hole to +/-2800m.  


