DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 06, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	111
	363

	CAMERON
	1586
	1586

	HALLIBURTON
	3374
	3374

	SCHLUMBERGER
	2324
	2324

	ISDL
	111
	647

	ISS
	 100
	2328


Well: WKF_W6

Rig/Contractor: 
Rig 453
Report Date: September 06, 2006

Supervisor:
Campbell, Glenn R


Steel, George A


 

	AFE Number:
	40000459
	Ave Angle:  
	

	Days to Complete:
	7.3
	AFE Cost/Days:   
	$1,576,600

	Daily Cost:
	$181,362
	 
	 

	Total Cost:
	$1,405,794
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	647.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6 

	
	

	Management Summary:
	P/up new 5" HWDP. RIH 5" d/pipe & tag TOC @ 647m. POOH 5" d/pipe & 5" HWDP. P/test surface csg to 1000psi/15mins, solid. POOH 4" d/pipe. Jet BOP/bradenhead clean. MPI testing critical rig equipment. Trip drill.

	Current:
	MPI testing critical rig equipment.

	Planned:
	Complete MPI testing. Transfer to drilling AFE. 


