DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 04, 2006
SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	107
	363

	CAMERON
	1582
	1582

	HALLIBURTON
	3370
	3370

	SCHLUMBERGER
	2320
	2320

	ISDL
	107
	647

	ISS
	96
	2328


Well: WKF_W6
Rig/Contractor: 
Rig 453
Report Date: September 02, 2006

Supervisor:
Campbell, Glenn R

Steel, George A


 

	AFE Number:
	40000459
	Ave Angle:  
	

	Days to Complete:
	3.3
	AFE Cost/Days:   
	$1,576,600

	Daily Cost:
	$210,520
	 
	 

	Total Cost:
	$662,305
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	2785.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6, P&A

	
	

	Management Summary:
	Displace to ISW. POOH 3½" EUE tbg to SSSV. RIH 3½" on  4" d/pipe, tag packer  2887m. Spot 15.1 bbls cmt plug on bottom & POOH. L/out 3½ EUE tbg to 1399m. RIH on 4", tag cmt @ 2785m. P/test to 500psi. Circ ISW. Trip drills.               

	Current:
	Circulating well to ISW.

	Planned:
	POOH to 820m. Pump cmt plug#2. POOH. Remove B-section, n/up BOP.  


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 04, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	108
	363

	CAMERON
	1583
	1583

	HALLIBURTON
	3371
	3371

	SCHLUMBERGER
	2321
	2321

	ISDL
	108
	647

	ISS
	97
	2328


Well: WKF_W6

Rig/Contractor: 
Rig 453
Report Date: September 03, 2006

Supervisor:
Campbell, Glenn R


Steel, George A


 

	AFE Number:
	40000459
	Ave Angle:  
	

	Days to Complete:
	4.3
	AFE Cost/Days:   
	$1,576,600

	Daily Cost:
	$192,111
	 
	 

	Total Cost:
	$854,416
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	770.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6, P&A

	
	

	Management Summary:
	Displace well to ISW. POOH with 4"DP to 1399m. POOH with 3½" tbg to 696m. RIH on 4"DP to 820m & drop CST. Pump 7.7bbl cmt slurry. POOH to 770m & reverse clean.  POOH 3½" tbg, N/down BOP & B-section. Trip drills.                            

	Current:
	Removing seized bolts from A-section flange.

	Planned:
	N/up BOP & p/test. RIH csg cutter & cut csg +/-768m. POOH. Pull csg.


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 04, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	109
	363

	CAMERON
	1584
	1584

	HALLIBURTON
	3372
	3372

	SCHLUMBERGER
	2322
	2322

	ISDL
	109
	647

	ISS
	 98
	2328


Well: WKF_W6

Rig/Contractor: 
Rig 453
Report Date: September 04, 2006

Supervisor:
Campbell, Glenn R


Steel, George A


 

	AFE Number:
	40000459
	Ave Angle:  
	

	Days to Complete:
	5.3
	AFE Cost/Days:   
	$1,576,600

	Daily Cost:
	$174,979
	 
	 

	Total Cost:
	$1,029,395
	Planned MD/TVD: 
	

	Casing Size:
	
	Actual MD/TVD: 
	776.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6, P&A

	
	

	Management Summary:
	N/up riser/BOP. Dynamic p/test to 1000psi. M/up cutter, RIH, tag cmt @ 776m. Cut csg @ 773.5m. Circ well clean. POH, l/out cutter. P/up csg spear, latch & pull  csg free. Circ clean & POH w/ csg. WOW.  Trip drills.                          

	Current:
	Circulate bottoms up.

	Planned:
	Complete POH w/ casing. Pressure test BOP. RIH & set cement plug#3. WOC


