DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 08, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	113
	363

	CAMERON
	1588
	1588

	HALLIBURTON
	3376
	3376

	SCHLUMBERGER
	2326
	2326

	ISDL
	113
	647

	ISS
	 102
	2328


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 08, 2006

Supervisor:
Campbell, Glenn R


Davis, Brian

 

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	1.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$253,941
	 
	 

	Total Cost:
	$461.164
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	1085.00/922.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	
	

	Management Summary:
	Kickoff cement plug to 713m. Circ & condition mud. Perform PIT to 12.6 ppg EMW. Drill & survey 8½" hole to 816m. Circ & change shaker screens. Drill 8½" hole to 1085m. Rectify Anadrill software failure. Held pit drills. Serviced rig. 

	Current:
	Drilling 8½" Hole @ 1085m.   

	Planned:
	Drill & Survey 8½" Production Hole.  


