DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 11, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	114
	363

	CAMERON
	1589
	1589

	HALLIBURTON
	3377
	3377

	SCHLUMBERGER
	2327
	2327

	ISDL
	114
	647

	ISS
	 103
	2328


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 09, 2006

Supervisor:
Campbell, Glenn R


Davis, Brian

 

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	2.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$257,400
	 
	 

	Total Cost:
	$718,564
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	1477.00/1174.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	
	

	Management Summary:
	Drill 8½" hole to 1447m.  Rig service. Record SCR's. Conduct pit drills. Drill 8½" hole to 1477m.                                                           

	Current:
	Drilling 8½" Hole @ 1477m.

	Planned:
	Drill & Survey 8½" Production Hole. 


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 11, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	115
	363

	CAMERON
	1590
	1590

	HALLIBURTON
	3378
	3378

	SCHLUMBERGER
	2328
	2328

	ISDL
	115
	647

	ISS
	 104
	2328


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 10, 2006

Supervisor:
Campbell, Glenn R


Davis, Brian

 

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	3.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$255,313
	 
	 

	Total Cost:
	$973,877
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	1919.00/1437.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	
	

	Management Summary:
	Drilled 8½" Hole to 1908m. Serviced Work Boat. Serviced Rig. Conducted Pit drills. Recorded SCR's. Drilled 8½" Hole to 1919m. 

	Current:
	Drilling 8½" Hole @ 1919m.

	Planned:
	Drill & Survey 8½" Production Hole. 


DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 11, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	116
	363

	CAMERON
	1591
	1591

	HALLIBURTON
	3379
	3379

	SCHLUMBERGER
	2329
	2329

	ISDL
	116
	647

	ISS
	 105
	2328


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 11, 2006

Supervisor:
Campbell, Glenn R


Davis, Brian

 

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	4.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$257,614
	 
	 

	Total Cost:
	$1,231,491
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	2337.00/1687.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	
	

	Management Summary:
	Drilled 8½" Hole to 2166m. Responded to Platform Weekly Emergency Drill. Changed Swabs in #1 & #2 mud pumps during connections. Recorded SCR's. Conducted Pit  drills. Serviced Rig. Serviced Work Boat. Drilled 8½" Hole to 2337m.         

	Current:
	Drilling 8½" Hole @ 2337m.

	Planned:
	Drill & Survey 8½" Production Hole.


