DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 11, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	117
	363

	CAMERON
	1592
	1592

	HALLIBURTON
	3380
	3380

	SCHLUMBERGER
	2330
	2330

	ISDL
	117
	647

	ISS
	 106
	2328


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 12, 2006

Supervisor:
Campbell, Glenn R


Davis, Brian

 

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	5.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$249,604
	 
	 

	Total Cost:
	$1,481,095
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	2740.00/1927.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	
	

	Management Summary:
	Drilled to 2625m. Circulated the hole clean. Drilled to 2740m. Conducted Pit drills. Serviced Rig. Recorded SCR's.                                          

	Current:
	Servicing The Rig.

	Planned:
	Drill to 2769m. Circ Hole Clean. POH. Test BOP. Change Saver Sub.


