DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 19, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	124
	363

	CAMERON
	1599
	1599

	HALLIBURTON
	3387
	3387

	SCHLUMBERGER
	2337
	2337

	ISDL
	124
	647

	ISS
	113
	2328


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 19, 2006

Supervisor:
Bennett, James 


Davis, Brian

 

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	12.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 181,472
	 
	 

	Total Cost:
	$ 2,725,430
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	3477.00/2371.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	Management Summary:
	CBU @ 842m. Attempt to POH, 25k overpull. Backream from 842m to 730m. POH from  730m to 675m.  Circ clean. RIH to 1400m. Circ clean and POH to 645m. Circ clean.POH to surface. M/up Logging tool, RIH to 2111m. Trip drill. 

	Current:
	RIH with Reeves logging tool @ 2111m.

	Planned:
	RIH reeves logging tools to 3477m. POH and log. Prepare for wiper


