DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 13, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	118
	363

	CAMERON
	1592
	1592

	HALLIBURTON
	3380
	3380

	SCHLUMBERGER
	2330
	2330

	ISDL
	118
	647

	ISS
	 107
	2326


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 13, 2006

Supervisor:
Campbell, Glenn R


Davis, Brian

 

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	6.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 193,169
	 
	 

	Total Cost:
	$ 1,471,764
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	2769.00/1944.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	
	

	Management Summary:
	Drill to 2769m.  Circ hole clean.  POH to 935m.  Circ hole clean. POH & rack BHA.  Recover wear bushing. BCFT.  Pressure test BOP's.  (14 day Test)   

	Current:

	Pressure Testing BOP's.

	Planned:
	M/up BHA. RIH to shoe.  Change saver sub.  Slip & Cut.  RIH & drill ahead.




