DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 20, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	125
	363

	CAMERON
	1600
	1600

	HALLIBURTON
	3388
	3388

	SCHLUMBERGER
	2338
	2338

	ISDL
	125
	647

	ISS
	114
	2329


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 20, 2006

Supervisor:
Bennett, James 


Davis, Brian

 

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	13.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 213,326
	 
	 

	Total Cost:
	$ 2,938,666
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	3477.00/2371.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	Management Summary:
	RIH & Deploy Logging Tools.  Log 8½" Hole from 3474m - 3112m, 1235m - 1040m. POH.  L/out logging tools & excess 5" DP & HWDP.  RIH w/ cleanout BHA to 172m. Slip & cut drill line. Rig service.  RIH to 315m. Trip drill.

	Current:
	RIH with wiper BHA @ 315m.

	Planned:
	RIH with wiper BHA to 3477m. POH. Prepare to run 7" casing.


