DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 26, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	131
	363

	CAMERON
	1606
	1606

	HALLIBURTON
	3394
	3394

	SCHLUMBERGER
	2335
	2335

	ISDL
	131
	647

	ISS
	120
	2336


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 26, 2006

Supervisor:
Bennett, James M.


Steel, George A.

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	19.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 173,573
	 
	 

	Total Cost:
	$ 4,010,514
	Planned MD/TVD: 
	3477.00/2368.00

	Casing Size:
	
	Actual MD/TVD: 
	3477.00/2371.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	Management Summary:
	POOH w/ cleanout BHA from 980m to surface.  Function test BOP remotes.  Clear rig floor.  M/up w/brushing running tool & pull w/brushing.  Jet stack & casing head.  M/up p/test assembly & shell test BOP.  Conduct rig service.  RIH with casing to 2105m.

	Current:
	RIH w/ 7” production casing @ 2105m.

	Planned:
	RIH w/7” casing to bottom.  Prepare to cement casing.


