DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS September 28, 2006

SAFETY
DAYS SINCE LAST TRI:
PREVIOUS BEST TRI PERIOD

	RIG 453
	133
	363

	CAMERON
	1608
	1608

	HALLIBURTON
	3396
	3396

	SCHLUMBERGER
	2337
	2337

	ISDL
	133
	647

	ISS
	122
	2338


Well: WKF_W6A

Rig/Contractor: 
Rig 453
Report Date: September 28, 2006

Supervisor:
Bennett, James M.


Steel, George A.

	AFE Number:
	L0501G659
	Ave Angle:  
	

	Days to Complete:
	21.7
	AFE Cost/Days:   
	$6,291,200

	Daily Cost:
	$ 179,092
	 
	 

	Total Cost:
	$ 4,786,305
	Planned MD/TVD: 
	3477.00/

	Casing Size:
	
	Actual MD/TVD: 
	3477.00/2371.00

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W6A 

	Management Summary:
	WOC.  Remove flowlines.  Lift and secure BOP/riser.  Cut casing and L/out same.  Nipple down bell nipple, riser and BOP’s.  Dress casing and redress BOP’s/riser.  Nipple up tubing spool and engage seals, pressure test p seals.  OK. Nipple up riser, BOP’s bell nipple and flowlines.  Full stack BOP’s test.

	Current:
	Pressure test BOP’s.

	Planned:
	Pressure test casing.  Prepare for scraper BHA run.


