
DRILLING MORNING REPORT # 23
11 Jul 2009 ! Basker 3 Workover

!

Well Data

Country Australia M. Depth 0.00m Cur. Hole Size AFE Cost $ 32256870

Permit VIC/L26 TVD 0.00m Casing OD AFE No. DMGOD209D22

Drill Co. Diamond
Offshore

Progress 0.0m Shoe TVD Daily Cost $ 927591

Rig Ocean Patriot Days from spud FIT Cum Cost $ 21880878

Wtr Dpth(MSL) 152.90m Days on well 22.60 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.972 " S Long 148 ° 42 ' 24.873 " E Datum GDA94

RT-ML 174.40m Current Op @ 0600 Pulling out of hole wellbore cleanout BHA on 127 mm (5") drill pipe at 3825 m.

Planned Op Pull out of hole with wellbore cleanout BHA from 3825 m to 3400 m.
Function test BOP to clean BOP cavities.
Complete wellbore clean out.
Pull out of hole with wellbore clean out BHA from 3400 m.
Pull wear bushing.
Commence running completion.

Summary of Period 0000 to 2400 Hrs

Completed polishing and scraping with wellbore clean out BHA to 3935 m.
Ran in hole to 3997 m and string hung up on fill.
Circulated well with 37 m3 (234 bbls) brine.
Pulled out of hole wellbore clean out assembly to liner lap and polished from 3450 m to 3420 m.
Pulled out of hole wellbore clean out BHA to surface. Inspected assembly - good.
Ran in hole with wellbore clean out assembly to 2257 m with assembly reconfigured to clean 244 mm (9.625") casing down to liner top.

Operations For Period 0000 Hrs to 2400 Hrs on 11 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CMPLT P RCO 0000 0100 1.00 0.0m Ran in hole and spaced out to 3560 m. Scraped interval #4 from 3540 m to 3570 m.
Reciprocated pipe 3 times over interval. Rotated at 60 rpm with torque at 23 kNm (17
kft/lbs). Pumped at 2.4 m3/min (15.3 bbls/min), 29 MPa (4,200 psi).

Note : 00:30 hrs advised that filtration unit had filters packed off. Completed cleaning
interval #4 before fluid ran low.

CMPLT P RCO 0100 0230 1.50 0.0m Changed filters and built 48 m3 (300 bbls) brine. Dumped 60 m3 (380 bbls) brine
returns in pit #4 and flushed pit clean.

CMPLT P RCO 0230 0330 1.00 0.0m Ran in hole and spaced out to 3600 m. Polished interval #5 from 3600 m to 3625 m.
Reciprocated pipe 3 times over interval. Rotated at 60 rpm with torque at 27 kNm (20
kft/lbs). Pumped at 2.4 m3/min (15.3 bbls/min), 29 MPa (4,200 psi). Ran in hole and
spaced out to 3670 m. Scraped interval #6 from 3650 m to 3687 m. Reciprocated pipe 3
times over interval. Rotated at 60 rpm with torque at 16 kNm (12 kft/lbs). Pumped at 2.4
m3/min (15.3 bbls/min), 29 MPa (4,200 psi).

Note : Brine ran out whilst scraping at 3687 m.

CMPLT P RCO 0330 0430 1.00 0.0m Filtered brine from returns to pit #4 whilst make new volume brine in pit #1. Filters
packed off, changed filters. Lined up and filtered new brine from pit #1 into active.

CMPLT P RCO 0430 0830 4.00 0.0m Continued to scrape interval #6 from 3687 m to 3715 m. Reciprocated pipe 3 times over
interval. Rotated at 60 rpm with torque at 27 kNm (20 kft/lbs). Pumped at 2.4 m3/min
(15.3 bbls/min), 29 MPa (4,200 psi). Reduced pump rate to 1 m3/min (6 bbls/min), 6.2
MPa (900 psi).
Ran in hole and spaced out to 3850 m. Scraped interval #7 from 3830 m to 3860 m.
Reciprocated pipe 3 times over interval. Rotated at 60 rpm with torque at 27 kNm (20
kft/lbs). Pumped at 1 m3/min (6 bbls/min), 6.2 MPa (900 psi).
Ran in hole and spaced out to 3925 m. Scraped interval #8 from 3905 m to 3935 m.
Reciprocated pipe 3 times over interval. Rotated at 60 rpm with torque at 27 kNm (20
kft/lbs). Pumped at 1 m3/min (6 bbls/min), 6.2 MPa (900 psi).
Picked up to 3881 m and installed BOP jet sub, continued in hole to 3922 m and
installed riser brush.
Ran in hole to 3997 m and hung up with 9 MT (20 klbs) slack off weight. Circulated
down at 1 M3/min (6 bbls/min), 6.2 MPA (900 psi). Picked up string from 3397 m to
3395 m. Circulated 37 m3 (234 bbls) brine at 2.2 M3/min (14 bbls/min), 28.3 MPA
(4,100 psi).

CMPLT P RCO 0830 1030 2.00 0.0m Pulled out of hole wellbore cleanout BHA on 127 mm (5") drill pipe from 3395 m to 3450
m.

CMPLT P RCO 1030 1100 0.50 0.0m Polished interval #1 from 3420 m to 3450 m. Reciprocated pipe over interval. Rotated at
60 rpm with torque at 27 kNm (20 kft/lbs). Pumped at 1 m3/min (6 bbls/min), 6.2 MPa
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

(900 psi).

CMPLT P RCO 1100 1700 6.00 0.0m Pulled out of hole wellbore cleanout BHA on 127 mm (5") drill pipe from 3450 m to 654
m. Laid out 244 mm (9.625") wellbore cleanout BHA from 683 m to 654 m.

CMPLT P RCO 1700 1900 2.00 0.0m Pulled out of hole wellbore cleanout BHA on 89 mm (3.5") drill pipe from 654 m to
surface.

Note : 178 mm (7") magnet had 25 mm (1") piece of spiral grapple and approx 7 kg (15
lbs) magnetized sludge.
244 mm (9 5/8") magnet had approx 7 kg (15 lbs) magnetized sludge.
Multi task filter had approx 7 kg (15 lbs) of junk consisting of small amount of scale and
rest was sludge.
Watermelon mill was gauge.

CMPLT TP RCO 1900 2100 2.00 0.0m Ran in hole wellbore cleanout BHA on 89 mm (3.5") drill pipe to 115 m. Function tested
shear ram to clean BOP cavity. Continued to run in hole wellbore cleanout BHA on 89
mm (3.5") drill pipe from 150 m to 556 m.

CMPLT TP RCO 2100 2400 3.00 0.0m Picked up 244 mm (9.625") wellbore cleanout BHA from 556 m to 588 m.
Ran in hole wellbore cleanout BHA on 127 mm (5") drill pipe from 588 m to 2257 m.

Operations For Period 0000 Hrs to 0600 Hrs on 12 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CMPLT TP RCO 0000 0200 2.00 0.0m Continued to run in hole wellbore cleanout BHA on 127 mm (5") drill pipe from 2257 m
to 3420 m.

CMPLT TP RCO 0200 0230 0.50 0.0m Polished interval #1 from 3420 m to 3450 m. Reciprocated pipe 3 times over interval.
Only rotated picking up string at 60 rpm with torque at 27 kNm (20 kft/lbs). Pumped at 1
m3/min (6 bbls/min), 5.2 MPa (750 psi).

CMPLT TP RCO 0230 0400 1.50 0.0m Continued to run in hole wellbore cleanout BHA on 127 mm (5") drill pipe from 3450 m
to 3858 m. Installed BOP jet sub at 3783 m and installed riser brush at 3824 m.

CMPLT TP RCO 0400 0500 1.00 0.0m Installed top drive and washed down at 1 m3/min (6 bbls/min), 6.2 MPa (900 psi) from
3858 m to 3983 m and slacked of 9 MT (20 klbs) weight on top of 244 mm (9.625") x
178 mm (7") liner lap. Picked back up from 3983 m to 3977 m. Circulated 37 m3 (230
bbls) brine at 2.3 m3/min (14.4 bbls/min), 29 MPa (4,200 psi).

CMPLT TP RCO 0500 0600 1.00 0.0m Pull out of hole wellbore cleanout BHA on 127 mm (5") drill pipe from 3983 m to 3825
m. Laid out riser brush at 3824 m.

Phase Data to 2400hrs, 11 Jul 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PRODUCTION SECTION(PROD) 209.00 19 Jun 2009 29 Jun 2009 209.00 8.71 0.0m

COMPLETION(CMPLT) 300.00 27 Jun 2009 11 Jul 2009 509.00 21.21 0.0m

WBM Data Cost Today $ 1401

Mud Type:

Sample-From:

Time:

Weight: 1.03sg

Temp: 7C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 25000mg/l

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Total cost:$ 126,876.72 1.14 sg brine - Cl 105,000

BHA # 1

Weight(Wet) Length 682m Torque(max) D.C. (1) Ann Velocity !

Wt Below Jar(Wet) String Torque(Off.Btm) D.C. (2) Ann Velocity !

! ! Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity !

! ! Slack-Off D.P. Ann Velocity !

BHA Run Description Wellbore clean out assembly.

BHA Run Comment

Equipment Length OD ID Serial # Comment

Window Mill 0.44m 154mm 38mm

Bit Sub 0.58m 121mm 57mm

Lower Watermelon Mill 1.42m 154mm 57mm
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Equipment Length OD ID Serial # Comment

Drill Collar 17.18m 121mm 57mm

Casing Scraper 3.15m 163mm 25mm

Magnet 3.56m 121mm 51mm

PUP Joint 3.13m 121mm 57mm

Drill Pipe 623.05m 121mm 57mm

X/Over 0.61m 165mm 68mm 4-1/2" IF Box x 3-1/2" IF Pin

String Stabiliser 1.33m 216mm 95mm

Casing Scraper 3.28m 234mm 83mm

PUP Joint 1.80m 165mm 97mm Drill Pipe Handling Pup

Shear Type Circ Sub 2.36m 187mm 57mm

PUP Joint 1.81m 165mm 73mm Drill Pipe Handling Pup

Filter Sub 6.45m 210mm 68mm

Pump-out Sub 0.66m 162mm 41mm

PUP Joint 4.47m 165mm 73mm Drill Pipe Handling Pup

Magnet 3.58m 165mm 76mm

Magnet 3.58m 165mm 76mm

PUP Joint 1.19m 162mm 95mm Drill Pipe Handling Pup

BHA # 2

Weight(Wet) Length 587m Torque(max) D.C. (1) Ann Velocity !

Wt Below Jar(Wet) String Torque(Off.Btm) D.C. (2) Ann Velocity !

! ! Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity !

! ! Slack-Off D.P. Ann Velocity !

BHA Run Description Wellbore clean out assembly.

BHA Run Comment

Equipment Length OD ID Serial # Comment

Window Mill 0.44m 154mm 38mm

Bit Sub 0.58m 121mm 57mm

Lower Watermelon Mill 1.42m 154mm 57mm

Drill Collar 17.18m 121mm 57mm

Casing Scraper 3.15m 163mm 25mm

Magnet 3.56m 121mm 51mm

PUP Joint 3.13m 121mm 57mm

Drill Pipe 526.72m 121mm 57mm

X/Over 0.61m 165mm 68mm

String Stabiliser 1.33m 216mm 95mm

Casing Scraper 3.28m 234mm 83mm

PUP Joint 1.80m 165mm 97mm

Shear Type Circ Sub 2.36m 187mm 57mm

PUP Joint 1.81m 165mm 73mm

Filter Sub 6.45m 210mm 68mm

Pump-out Sub 0.66m 165mm 73mm

Magnet 3.58m 165mm 76mm

Magnet 3.58m 165mm 76mm

PUP Joint 1.19m 162mm 95mm

Bulk Stocks

Name Unit In Used Adjust Balance

Fuel M3 0 6 0 593.2

Potable Water M3 0 25 0 246.0

Drill Water M3 391 283 0 571.0

Cement MT 0 0 0 49.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

1 NATIONAL
12P - 160

152.40 97

2 NATIONAL
12P - 160

152.40 97

3 NATIONAL
12P - 160

152.40 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Ivan Parkhurst Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Lindsay Taylor Anzon Australia Pty Limited 1

HSE Gordon Drew Anzon Australia Pty Limited 1

Subsea Supervision AGR Anzon Australia 3rd Party 1

OIM Rod Dotson Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 2

Drilling Fluids MI Anzon Australia 3rd Party 2

Wellhead Cameron Anzon Australia 3rd Party 2

ROV Subsea 7 Anzon Australia 3rd Party 3

Filtration Scottech Anzon Australia 3rd Party 2

Cementing Dowell Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 47

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

Completion Supervision AWT Anzon Australia 3rd Party 3

TBG BJ Anzon Australia 3rd Party 4

E Line Schlumberger Anzon Australia 3rd Party 3

Completions Baker Anzon Australia 3rd Party 6

Well Clean-up Baker Anzon Australia 3rd Party 1

Total 92

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 137

Abandon Drill 05 Jul 2009 6 Days Full muster at 10:50 hrs

Fire Drill 05 Jul 2009 6 Days Simulated in roustabout locker. Full muster at 10:42 hrs

First Aid Case 11 Jul 2009 0 Days IP caught little finger on left hand between shaft of motor
and housing of agitator gear box wilst moving motor on
pallet in mud pit room.
Small laceration was treated with steristrips and dressed.
Asprin given for pain.

JSA 11 Jul 2009 0 Days Drill crew - 10
Crane crew - 17
Mechanic - 2
Welder - 4
Sub Sea - 0
Marine - 0
Pump room - 1
Electrician - 4

Lost Time Incident 15 Jun 2009 26 Days 137 days LTI = 137 days since start of rig assignment on 25 Feb
2009.

Permit To Work 11 Jul 2009 0 Days Hot - 5
Cold - 11

Pre-Tour Meetings 11 Jul 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 11 Jul 2009 0 Days Safe - 57
Unsafe - 17

Weekly Safety Meeting 28 Jun 2009 13 Days 13:00 hrs
19:00 hrs
00:30 hrs
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Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 1970mt 249.0deg

Shakers, Volumes and Losses Data Engineer : Graeme Garrick

Equip. Descr. Mesh Size Available ! 422.46m³ Losses ! 211.31m³ Comments

Active ! Downhole ! 109.55m³ Circulated brine at high rate
with dirty returns. Filtration
not able to keep up with fluid
requirement.All brine into
well < 6 NTU's. No
hydrocarbons in returns.
Mixed and filtered brine.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped ! 101.76m³

Slug ! De-Gasser !

Reserve ! 422.46m³ De-Sander !

Kill ! De-Silter !

Centrifuge !

Marine

Weather on 11 Jul 2009 Rig Support

Anchors Tension (mt)

1 106.0

2 110.0

3 111.0

4 112.0

5 102.0

6 112.0

7 108.0

8 116.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 30kn 23.0deg 1012.0mbar 14C° 1m 23.0deg 2s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.5deg 0.4deg 0m 2m 23.0deg 11s

Rig Dir. Ris. Tension VDL Comments

249.0deg 179mt 1970mt

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

In Geelong Item Unit Quantity

Fuel M3 333
Potable Water M3 94
Drill Water M3 0
Barite MT
Gel MT
Cement MT 0
Brine M3 124

Lewek Swift 17:15 hrs 03-07-09 Off hire. Undergoing HRP
repairs.

Item Unit Quantity

Fuel M3 644.7
Potable Water M3 305
Drill Water M3 255
Barite MT
Gel MT
Cement MT 40.6
Brine M3 206.67

Pacific
Protector

Arrived for stand by at rig. Item Unit Quantity

Diesel M3 688
Potable Water M3 76
Drill Water M3 0
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