
DRILLING MORNING REPORT # 25
13 Jul 2009 ! Basker 3 Workover

!

Well Data

Country Australia M. Depth 0.00m Cur. Hole Size AFE Cost $ 32256870

Permit VIC/L26 TVD 0.00m Casing OD AFE No. DMGOD209D22

Drill Co. Diamond
Offshore

Progress 0.0m Shoe TVD Daily Cost $ 1437168

Rig Ocean Patriot Days from spud FIT Cum Cost $ 24187359

Wtr Dpth(MSL) 152.90m Days on well 24.60 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.972 " S Long 148 ° 42 ' 24.873 " E Datum GDA94

RT-ML 174.40m Current Op @ 0600 Running in hole with 89 mm (3.5"), 13.7 kg/m (9.2 lb/ft) 13Cr tubing lower
completion BHA assemblies at 385 m. Completing sixth packer assembly pressure
tests.

Planned Op Run in hole with 89 mm (3.5"), 13.7 kg/m (9.2 lb/ft) 13Cr tubing lower completion
BHA assemblies to 523 m.
Run in hole with 89 mm (3.5"), 13.7 kg/m (9.2 lb/ft) 13Cr tubing lower completion
BHA on 114 mm (4.5"), 18.8 kg/m (12.6 lb/ft) 13Cr tubing from 523 m to 3764.60 m.

Summary of Period 0000 to 2400 Hrs

Pulled out of hole with wear bushing running tool c/w wear bushing.
Rigged up tubing handling equipment.
Ran in hole with 89 mm (3.5"), 13.7 kg/m (9.2 lb/ft) 13Cr tubing lower completion BHA assemblies to 303 m.

Operations For Period 0000 Hrs to 2400 Hrs on 13 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CMPLT P WB 0000 0100 1.00 0.0m Jetted wellhead at 2.9 m3/min (18.3 bbls/min),3.8 MPa (550 psi) and boosted riser at
1.6 m3 (10 bbls/min) with a total of 38 m3 (240 bbls) clean brine. Pulled out of hole with
wear bushing running tool c/w wear bushing on 127 mm (5") drill pipe. Laid out wear
bushing running tool, wear bushing and jet sub.

CMPLT P RGUP 0100 0200 1.00 0.0m Rigged down drill pipe handing equipment and cleared floor of excess equipment.
Rigged subsea tree umbilical around drill pipe in derrick and down to spanner joint on
deck. Tied umbilical back to safe area. Installed flatpack completion control line from
deck through sheeve in derrick to drill floor.

CMPLT P RGUP 0200 0400 2.00 0.0m Rigged up tubing handling equipment. Lifted 2 x boxes with blast joint protectors and
control line clamps to rig floor. Re-rigged 89 mm (3.5") tubing bails with 85 MT shackles
to recieve completion assemblies from v-door. Bails too big for elevator eyes. Broke out
tubing crossover sub for IBOP well control.

CMPLT P SMRT 0400 0530 1.50 0.0m Picked up and ran in hole bull plug assembly and first packer assembly with 89 mm
(3.5"), 13.7 kg/m (9.2 lb/ft) 13Cr tubing lower completion BHA assemblies to 84 m.
(installed 12 blast joint clamps and 10 shields).

CMPLT P SMRT 0530 0630 1.00 0.0m Picked up second packer assembly, terminated connections and pressure tested to
51.8 MPa (7,500 psi) - good.

CMPLT TP SMRT 0630 0730 1.00 0.0m Baker technician crimped control line due to poor handling whilst installing clamp.
Required to re-terminate and re-pressure test to 51.8 MPa (7,500 psi) - good.

CMPLT P SMRT 0730 1030 3.00 0.0m Ran in hole with 89 mm (3.5"), 13.7 kg/m (9.2 lb/ft) 13Cr tubing lower completion BHA
assemblies to 222 m (installed 22 blast joint clamps and 20 shields).

CMPLT P SMRT 1030 1300 2.50 0.0m Picked up third packer assembly, terminated connections and pressure tested to 51.8
MPa (7,500 psi) - good.

CMPLT U SMRT 1300 1500 2.00 0.0m Laid out third packer assembly and cycled BMG-OP09-HSSD-CU1 from position 6 to
position 14 to allow for change in correlation plan and pumping packer fluid sequence.
Picked back up and terminated connections and pressure tested to 51.8 MPa (7,500
psi) - good.

CMPLT P SMRT 1500 1700 2.00 0.0m Ran in hole with 89 mm (3.5"), 13.7 kg/m (9.2 lb/ft) 13Cr tubing lower completion BHA
assemblies to 256 m (installed 22 blast joint clamps and 20 shields).

CMPLT P SMRT 1700 2000 3.00 0.0m Picked up fourth packer assembly, terminated connections and pressure tested to 51.8
MPa (7,500 psi) - good. (installed 7 blast joint clamps and 6 shields on assembly).

CMPLT P SMRT 2000 2330 3.50 0.0m Picked up fifth packer assembly terminated connections and pressure tested to 51.8
MPa (7,500 psi) - good.

CMPLT P SMRT 2330 2400 0.50 0.0m Ran in hole with 89 mm (3.5"), 13.7 kg/m (9.2 lb/ft) 13Cr tubing lower completion BHA
assemblies to 303 m (installed 13 blast joint clamps and 12 shields).

Operations For Period 0000 Hrs to 0600 Hrs on 14 Jul 2009
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

CMPLT P SMRT 0000 0230 2.50 0.0m Ran in hole with 89 mm (3.5"), 13.7 kg/m (9.2 lb/ft) 13Cr tubing lower completion BHA
assemblies from 303 m to 372 m (installed 52 blast joint clamps and 48 shields).

CMPLT P SMRT 0230 0600 3.50 0.0m Picked up sixth packer assembly, terminated connections and pressure tested to 51.8
MPa (7,500 psi) - good.

Phase Data to 2400hrs, 13 Jul 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PRODUCTION SECTION(PROD) 209.00 19 Jun 2009 29 Jun 2009 209.00 8.71 0.0m

COMPLETION(CMPLT) 348.00 27 Jun 2009 13 Jul 2009 557.00 23.21 0.0m

WBM Data Cost Today $ 143

Mud Type:

Sample-From:

Time:

Weight: 1.03sg

Temp: 7C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 25000mg/l

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Total cost:$ 132,099.75 1.14 sg brine - Cl 105,000

Bulk Stocks

Name Unit In Used Adjust Balance

Fuel M3 0 10.8 0 571.6

Potable Water M3 31 24 0 262.0

Drill Water M3 0 66 0 397.0

Cement MT 0 0 0 49.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 97

2 NATIONAL
12P - 160

152.40 97

3 NATIONAL
12P - 160

152.40 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Ivan Parkhurst Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Lindsay Taylor Anzon Australia Pty Limited 1

HSE Gordon Drew Anzon Australia Pty Limited 1

Subsea Supervision AGR Anzon Australia 3rd Party 1

OIM Rod Dotson Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 2

Drilling Fluids MI Anzon Australia 3rd Party 2

Wellhead Cameron Anzon Australia 3rd Party 2

ROV Subsea 7 Anzon Australia 3rd Party 3

Filtration Scottech Anzon Australia 3rd Party 2

Cementing Dowell Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 47

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

Completion Supervision AWT Anzon Australia 3rd Party 3

TBG BJ Anzon Australia 3rd Party 4

E Line Schlumberger Anzon Australia 3rd Party 3
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Personnel On Board

Completions Baker Anzon Australia 3rd Party 6

Well Clean-up Baker Anzon Australia 3rd Party 1

Total 92

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 139

Abandon Drill 05 Jul 2009 8 Days Full muster at 10:50 hrs

Fire Drill 05 Jul 2009 8 Days Simulated in roustabout locker. Full muster at 10:42 hrs

First Aid Case 11 Jul 2009 2 Days IP caught little finger on left hand between shaft of motor
and housing of agitator gear box wilst moving motor on
pallet in mud pit room.
Small laceration was treated with steristrips and dressed.
Asprin given for pain.

JSA 13 Jul 2009 0 Days Drill crew - 7
Crane crew - 9
Mechanic - 0
Welder - 3
Sub Sea - 0
Marine - 0
Pump room - 0
Electrician - 2

Lost Time Incident 15 Jun 2009 28 Days 139 days LTI = 139 days since start of rig assignment on 25 Feb
2009.

Permit To Work 13 Jul 2009 0 Days Hot - 5
Cold - 9

Pre-Tour Meetings 13 Jul 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 13 Jul 2009 0 Days Safe - 64
Unsafe - 27

Weekly Safety Meeting 28 Jun 2009 15 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 1885mt 249.0deg

Shakers, Volumes and Losses Data Engineer : Graeme Garrick

Equip. Descr. Mesh Size Available ! 343.60m³ Losses ! 26.71m³ Comments

Active ! Downhole ! 26.71m³ Fitlered brine in pit #4 to 9
NTU's. Mixed remaining 140
bbls of 9.4 ppg brine to 560
bbls 8.6 ppg bring. Down
hole losses at 6 bbls/hr.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped ! 0.00m³

Slug ! De-Gasser !

Reserve ! 343.60m³ De-Sander !

Kill ! De-Silter !

Centrifuge !

Marine

!
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Weather on 13 Jul 2009 Rig Support

Anchors Tension (mt)

1 106.0

2 106.0

3 115.0

4 112.0

5 112.0

6 108.0

7 108.0

8 111.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

8nm 10kn 270.0deg 1003.0mbar 12C° 1m 270.0deg 3s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.2deg 0m 1m 225.0deg 11s

Rig Dir. Ris. Tension VDL Comments

249.0deg 179mt 1885mt

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

XC S61 0938 / 0948 1 / 2

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

19:10 hrs, 13-07-09 Stand by at rig Item Unit Quantity

Fuel M3 309
Potable Water M3 228
Drill Water M3 290
Barite MT 96
Gel MT
Cement MT 40
Brine M3 299.4

Lewek Swift 17:15 hrs 03-07-09 Off hire. Undergoing HRP
repairs.

Item Unit Quantity

Fuel M3 644.7
Potable Water M3 305
Drill Water M3 255
Barite MT
Gel MT
Cement MT 40.6
Brine M3 206.67

Pacific
Protector

Stand by at rig. Item Unit Quantity

Diesel M3 217.9
Potable Water M3 71
Drill Water M3 0
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