
DRILLING MORNING REPORT # 31
19 Jul 2009 ! Basker 3 Workover

!

Well Data

Country Australia M. Depth 0.00m Cur. Hole Size AFE Cost $ 32256870

Permit VIC/L26 TVD 0.00m Casing OD AFE No. DMGOD209D22

Drill Co. Diamond
Offshore

Progress 0.0m Shoe TVD Daily Cost $ 858377

Rig Ocean Patriot Days from spud FIT Cum Cost $ 32296211

Wtr Dpth(MSL) 152.90m Days on well 30.60 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.972 " S Long 148 ° 42 ' 24.873 " E Datum GDA94

RT-ML 174.40m Current Op @ 0600 Continued to hold interim pressure at 6.9 MPa (1000 psi) until stabilization period of
1% drop over 5 mins as to procedure.

Planned Op Pressure test well production line and well service line from annulus access line via
subsea tree to subsea production manifold.
Disconnect annulus access line to subsea tree.
Perform final pressure test #7 via IWOCS.
Disconnect IWOCS from subsea tree.
Pull and recover subsea tree running tool with landing string.
Run and install subsea tree cap on landing string.
Perform seabed survey with ROV.
Skid to Basker 7 location.

Summary of Period 0000 to 2400 Hrs

Completed function tests on down hole completion HCM-A valves.
Pressured up on tubing string to 5.2 MPa (750 psi) to inflow test PMV.
Completed final 6 x subsea tree suspension pressure tests.
Reconnected production HFL to subsea tree.
Reconnected CVC to subsea tree.

Operations For Period 0000 Hrs to 2400 Hrs on 19 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CMPLT P TEST 0000 0400 4.00 0.0m Continued to function test 8 of 14 cycles on upper down hole completion HCM-A valves
with 51.8 MPa (7,500 psi) operational pressure. Function tested 14 of 14 cycles on
lower down hole completion HCM-A valves with 51.8 MPa (7,500 psi) operational
pressure.

CMPLT P TEST 0400 0430 0.50 0.0m Pressured up on tubing string to 5.2 MPa (750 psi) against closed HCM-A valves.
Closed subsea tree PMV. Bled pressure above PMV to 1.4 MPa (200 psi) and
performed an inflow test on PMV for 15 mins - good. Pressure string back to 5.2 MPa
(750 psi). Opened PMV. Bled off pressure from string above SSSV. Note: Pressure
below SSSV will remain at 5.2 MPa (750 psi).

CMPLT P TEST 0430 0730 3.00 0.0m Performed final 6 subsea tree suspension tests.
Test #1. Closed PMV, AMV, XOV, CIV1, CIV2. Pressure tested PMV downstream,
XOV, CIV1, CIV2 from wellbore via tubing to 3.5 MPa (500 psi) for 5 mins low and 34.5
MPa (5,000 psi) for 10 mins high - good.
Test #2. Closed PWV and opened XOV. Pressure tested PWV upstream via tubing to
3.5 MPa (500 psi) for 5 mins low and 34.5 MPa (5,000 psi) for 10 mins high - good.
Test #3. Opened PWV and closed AWV. Pressure tested AMV downstream, AWV and
ACI upstream via annulus access line to 3.5 MPa (500 psi) for 5 mins low and 34.5 MPa
(5,000 psi) for 10 mins high - good.
Test #4. Opened AWV and closed AAV. Pressure tested AAV downstream via annulus
access line to 3.5 MPa (500 psi) for 5 mins low and 34.5 MPa (5,000 psi) for 10 mins
high - good.
Test #5. Closed PSV and opened AAV. Pressure tested PSV upstream via annulus
access line to 3.5 MPa (500 psi) for 5 mins low and 34.5 MPa (5,000 psi) for 10 mins
high - good.
Test #6. Valves stay the same. Pressure tested PSV downstream via tubing to 3.5 MPa
(500 psi) for 5 mins low and 34.5 MPa (5,000 psi) for 10 mins high - good.
Closed all valves and confirmed that annulus access line was de-pressurized at
surface.
Note: 03:00 - 06:30 hrs, ROV experienced interittent faults with torque tool feed back
cables, camera signal and manipulator arm.

Concurrent operations: Painted and marked up 762 mm (30") conductor shoe joint.
Painted and marked up 762 mm (30") conductor wellhead housing joint. Installed and
marked up guide posts on PGB. Marked well name at side of PGB.

CMPLT TP SST 0730 1000 2.50 0.0m ROV attempted to remove HFL parking plate but couldn't get bolt to turn with 900 Nm
(664 ft/lbs) torque. Re-positioned annulus access line in moonpool area.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

Concurrent operations: Made up cement stand side entry sub with TIW valves above
and below. Laid out to catwalk. Re-positioned 127mm (5") HWDP in derrick to get
access for use on Basker-7. Drifted HWDP to 63mm (2.5").

CMPLT P SST 1000 1100 1.00 0.0m ROV removed blind stab on CVC pressure cap. Opened block valves whilst slacking off
pod tugger to retreve CVC cap. ROV connected pod tugger to CVC cap.
Pulled CVC cap to surface with pod tugger. ROV installed debris cap on CVC
connection. ROV attempted again to remove HFL parking plate but couldn't get bolt to
turn with 1050 Nm (774 ft/lbs) torque.

CMPLT P SST 1100 1530 4.50 0.0m Rigged up and deployed CVC running tool with CT winch and pod tugger in moonpool.
Fitted running lines to aft guide lines. Deployed CVC running tool. Trouble shot twisted
lines, refitted clamps. Landed and locked CVC running tool to reciever structure at
subsea tree. Unlocked CVC connector from parking hub, then retracted soft land to lift
CVC connector clear. Using CT winch lifted CVC running tool and CVC gooseneck from
parking hub. ROV removed debris cap. Inspected and jetted hub.

Concurrent operation: ROV re-set torque limit to 1800 Nm (1327 ft/lbs). ROV attempted
again to remove HFL parking plate and plate moved at 1250 Nm (922 ft/lbs) torque.
ROV removed HFL plate.

CMPLT P SST 1530 1930 4.00 0.0m Swung CVC with CVC running tool to CVC reciever structure. Attempted to land out on
CVC reciever structure but winch configeration not straight. Re-rigged tuggers at
seabed with assistance of ROV. Sucessfully landed out on CVC landing structure.

CMPLT P SST 1930 2000 0.50 0.0m Performed 25 mm (4") CVC connector gasket change out with CVC running tool.

CMPLT P SST 2000 2030 0.50 0.0m Lowered and locked 25 mm (4") CVC connector to subsea tree as to Cameron
procedure.

CMPLT P SST 2030 2200 1.50 0.0m ROV performed 20.7 MPa (3000 psi) connector test via hot stab - good.
Bled off pressure.

CMPLT P SST 2200 2400 2.00 0.0m Unlatched CVC running tool and recovered to surface with 4 core umbilical.

Concurrent operation: Functioned UPPER down hole completion HCM-A valves from
position 14 to position 8 (UPPER top HCM-A closed and lower two HCM-A's open) with
38 MPa (5,500 psi) operational pressure. HCM-A's were functioning within 5 mins at 38
MPa (5,500 psi) operational pressure.

Operations For Period 0000 Hrs to 0600 Hrs on 20 Jul 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

CMPLT P SST 0000 0100 1.00 0.0m Completed pulling CVC running tool on to moonpool doors.
Note: Trouble shot 4 core umbilical twisted in winch line.

CMPLT P SST 0100 0200 1.00 0.0m ROV recovered to surface to change tooling for WSL UH-550 torque operations.
Confirmed that there was no pressure behind WSL UH-550 plug. ROV using torque tool
backed out pressure cap from subsea tree. CT winch recovered UH-550 blind sub to
surface.

CMPLT P SST 0200 0430 2.50 0.0m ROV removed WSL UH-550 plug in subsea tree. ROV unlocked WSL UH-550 jumper
line from WSL UH-550 plug spike. ROV connected CT winch to WSL UH-550 jumper
line. ROV connected pod winch to WSL UH-550 jumper line. Winches lifted WSL
UH-550 line assisted by ROV and stabbed into WSL UH-550 connection on subsea
tree. ROV torqued up WSL UH-550 connector. Recovered winches and tugger to
moonpool recovering parking weight and cover.

CMPLT TP SST 0430 0500 0.50 0.0m Attempted to install and torque CVC secondary locks. Lock bolt dropped to seabed
whilst ROV was attempting to torque. Decision made to continue with production line
pressure test whilst organizing replacement bolt.

CMPLT P SST 0500 0600 1.00 0.0m Performed production flow line and WSL jumper pressure test procedure. Confirmed
with Crystal Ocean operational steps 1 through to 11. Pressured up slowly with brine at
1.4 MPa/min (200 psi/min) to 6.9 MPa (1000 psi). Took 0.45 m3 (2.8 bbls) fluid volume.
Continued to hold pressure until it stabilized.

Note: Schlumberger MWD 75 % rigged up.

Phase Data to 2400hrs, 19 Jul 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

COMPLETION(CMPLT) 701.00 19 Jun 2009 19 Jul 2009 701.00 29.21 0.0m
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WBM Data Cost Today $ 0

Mud Type:

Sample-From:

Time:

Weight: 1.03sg

Temp: 7C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 25000mg/l

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Total cost:$ 132,908.83 1.14 sg brine - Cl 105,000

Bulk Stocks

Name Unit In Used Adjust Balance

Barite mt 0 0 0 89.0

Gel MT 0 14 0 36.0

Cement MT 0 0 0 88.0

Fuel M3 0 6.5 0 516.4

Potable Water M3 35 25 0 303.0

Drill Water M3 0 148 0 469.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 97

2 NATIONAL
12P - 160

152.40 97

3 NATIONAL
12P - 160

152.40 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Pat Brown Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Shelly Hares Anzon Australia Pty Limited 1

HSE Gordon Drew Anzon Australia Pty Limited 1

OIM Rod Dotson Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 2

Drilling Fluids MI Anzon Australia 3rd Party 2

Wellhead Cameron Anzon Australia 3rd Party 5

ROV Subsea 7 Anzon Australia 3rd Party 6

Cementing Dowell Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 47

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

Completion Supervision AWT Anzon Australia 3rd Party 2

TBG BJ Anzon Australia 3rd Party 2

Completions Baker Anzon Australia 3rd Party 1

S Line Schlumberger Anzon Australia 3rd Party 2

MWD Schlumberger Anzon Australia 3rd Party 2

Subsea AGR Anzon Australia 3rd Party 6

Marine Surveyor Nepturn Anzon Australia 3rd Party 2

Total 95

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 145

Abandon Drill 19 Jul 2009 0 Days Full muster at 22:26 hrs

Fire Drill 19 Jul 2009 0 Days Simulated in store room, port box girder. Full muster at
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HSE Summary

Events Date of last Days Since Descr. Remarks

22:21 hrs

First Aid Case 19 Jul 2009 0 Days IP slipped on mat out side door leaving accommodation
and rolled his left ankle.
IP had slight swelling on outside of left ankle. IP was
treated with an ice pack.

JSA 19 Jul 2009 0 Days Drill crew - 7
Crane crew - 11
Mechanic - 3
Welder - 6
Sub Sea - 0
Marine - 0
Pump room - 1
Electrician - 0

Lost Time Incident 15 Jun 2009 34 Days 145 days LTI = 145 days since start of rig assignment on 25 Feb
2009.

Permit To Work 19 Jul 2009 0 Days Hot - 6
Cold - 8

Pre-Tour Meetings 19 Jul 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 19 Jul 2009 0 Days Safe - 67
Unsafe - 36

Weekly Safety Meeting 19 Jun 2009 30 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 2229mt 249.0deg

Shakers, Volumes and Losses Data Engineer : Graeme Garrick

Equip. Descr. Mesh Size Available ! 206.38m³ Losses ! 206.22m³ Comments

Active ! Downhole ! 0.00m³ Dumped remaining 8.6 ppg
brine. Mixed 900 bbls Hi-vis
PHG for Basker 7 top hole.
Cost will go to day one of
Basker 7.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped ! 79.34m³

Slug ! De-Gasser !

Reserve ! 206.38m³ De-Sander !

Kill ! De-Silter !

Centrifuge !

Left in
hole

126.88m³

Marine

Weather on 19 Jul 2009 Rig Support

Anchors Tension (mt)

1 108.0

2 109.0

3 111.0

4 110.0

5 111.0

6 108.0

7 116.0

8 118.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 24kn 315.0deg 1017.0mbar 14C° 0m 315.0deg 3s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.2deg 0.2deg 0m 1m 140.0deg 10s

Rig Dir. Ris. Tension VDL Comments

249.0deg 0mt 2229mt

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

19:20 hrs, 19-07-09 En-route to rig Item Unit Quantity

Fuel M3 338.38
Potable Water M3 225
Drill Water M3 270
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Item Unit Quantity

Barite MT 75
Gel MT 46
Cement MT 84
Brine M3 246.6

Lewek Swift 17:15 hrs 03-07-09 Off hire. Undergoing HRP
repairs.

Item Unit Quantity

Fuel M3 644.7
Potable Water M3 305
Drill Water M3 255
Barite MT
Gel MT
Cement MT 40.6
Brine M3 206.67

Pacific
Protector

Standby on location. Item Unit Quantity

Diesel M3 166.2
Potable Water M3 362
Drill Water M3 100
Gel MT 0

Yarabah 17:00 hrs, 19-07-09 On charter from 17:00 hrs. On
route to rig.

Item Unit Quantity

Diesel M3 112
Potable Water M3 312
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