
DRILLING MORNING REPORT # 2
16 Jun 2009 ! Basker 5 Workover

!

Well Data

Country Australia M. Depth 0.00m Cur. Hole Size AFE Cost $ 8759620

Permit VIC/L26 TVD 0.00m Casing OD AFE No. BMGOD209D21

Drill Co. N/A - Ocean
Patriot

Progress 0.0m Shoe TVD Daily Cost $ 1729136

Rig Ocean Patriot Days from spud FIT Cum Cost $ 2426017

Wtr Dpth(MSL) 153.60m Days on well 1.73 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 59.261 " Long 148 ° 42 ' 23.823 " Datum GDA94

RT-ML 175.10m Current Op @ 0600 Tightening lo torq valve connection on surface manifold.

Planned Op Tighten loose slick line lubricator connection and re test same.
Run drilft and memory PLT on E line.

Summary of Period 0000 to 2400 Hrs

Ran TRT and landed out on SST, locked TRT. Confirmed TRT locked with 40k overpull, maintained riser tension at 35K. Rigged up and pressure
tested TRT connection, good test. Trouble connecting IWOCS to SST. Rigged down surface lines in preparation for pulling TRT. Discovered bushing
on guide/alignment pin from bridging plate this prevented IWOCS connecting to SST. Re connected bridging plate and removed bushing. Pulled
bridging plate back to surface. Rigged up surface lines. Connected up IWOCS and annulus access line. Pressure tested surface equipment, observed
leak on cement line, repaired leak.

Operations For Period 0000 Hrs to 2400 Hrs on 16 Jun 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD P RSER 0000 0330 3.50 0.0m Ran TRT clampling IWOCS umbilical and annulus access line to 140mm (5 1/2") VT
tubing to 161.57 m

PROD P RSER 0330 0530 2.00 0.0m Held JSA. Rigged up 6.71 m (22ft) and 15.24 m (50ft) bails. Made up stiff joint
assembly.

PROD P SKID 0530 0600 0.50 0.0m Moved rig back over location.

Concurrent operations: ROV monitored guide lines while tension applied and while DSC
stroked out to mid stroke.

PROD TP RGUP 0600 0800 2.00 0.0m Continued to maneuver rig over SST re entry mandrel. Excessive time due to no
tolerance between TRT and SST re entry mandrel.

Concurrent operations: ROV monitored guide lines while tension applied and while DSC
stroked out to mid stroke.

PROD P RSER 0800 0830 0.50 0.0m Landed out and locked TRT on SST re entry mandrel using IWOCS. Confirmed locked
with 40K overpull. Reduced overpull to max. operational tension at 35K. ROV confirmed
PSV was closed.

PROD P RGUP 0830 1100 2.50 0.0m Held JSA. Rigged up well test pump in sub and lo torq manifold c/w both cement and
production coflexip hoses.

Concurrent operations: ROV attempted to install IWOCS on SST.

PROD P TEST 1100 1230 1.50 0.0m Held JSA. Pressure tested surface test line to 34.47MPa (5000psi). Pressure tested
connection between TRT and mating hub against PSV to 3.47/34.47 MPa(500/5000 psi)
for 5/10 mins.

Concurrent operations: ROV attempted to install IWOCS/HFL into IWOCS plate.

PROD P RGUP 1230 1330 1.00 0.0m Held JSA. Removed test cap and function tested lubricator BOP. Installed lubricator
BOP

Concurrent operations: ROV attempted to install IWOCS/HFL into IWOCS plate.

PROD P RGUP 1330 1530 2.00 0.0m Picked up slick line lubricator, made up drift and memory PLT tools. Installed slick line
lubricator and connected control lines.

Concurrent operations: ROV removed TMS camera and installed 5 function arm.

PROD P RGUP 1530 1600 0.50 0.0m Held JSA. Pressure tested slick line lubricator, BOP and surface lines to 3.47/24.13
MPa (500/3500) psi for 5/10 mins against well test choke valve and work over valve.

Concurrent operations: ROV installed TMS camera and installed 5 function arm.
Jumped ROV at 16:00 hrs.

PROD TP RGUP 1600 1730 1.50 0.0m ROV inspected IWOCS mounting plate. Observed bushing on guide/alignment pin.
ROV back on deck at 16:30 hrs. Continued to investigate situation. ROV installed
bridging plate. Jumped ROV at 17:20 hrs

!

!

'Copyright IDS 2006',AT 20060721, ROCOIL_AU_drllg Page 1
Printed on 17 Jun 2009



Phse Cls
(RC)

Op From To Hrs Depth Activity Description

Concurrent operations: Held JSA. Commenced laying down slick line lubricator and
tools.

PROD TP RGUP 1730 1930 2.00 0.0m ROV installed bridging plate in IWOCS mounting plate. Released bridging plate c/w
bushing from guide/alignment and recovered to surface, on deck at 18:45 hrs. Removed
bridging plate. Jumped ROV at 19:25 hrs.

Concurrent operations: Decision to rig down Coflexip production line and test lines at
17:30 hrs - Decision made to rig up Coflexip production line and test line at 18:30 hrs.

PROD TP RGUP 1930 2200 2.50 0.0m ROV installed IWOCS/HFL in IWOCS mounting plate. Mechanical problem with FLOT
recovered to surface on deck at 21:30 hrs. Tighten bolts on FLOT. Jump ROV at 21:50
hrs.

Concurrent operations: Installed BOP and slick line lubricator c/w drift amd memory PLT
tools.

PROD TP RGUP 2200 2400 2.00 0.0m ROV attempted to release annulus access line c/w UH-550 connection from parking
plate. Parking plate rotating. Released and recovered to surface #3 guide line for better
access.

Concurrent operations: Flushed through surface lines and attempted to test cement test
hose. Test failed, cement hose leaking from hose fitting connected in derrick.
Disconnected cement hose in derrick and repaired leak. Pressure tested cement line to
3.47/34.47 MPa (500/5000 psi) for 5/10 mins good test.

Operations For Period 0000 Hrs to 0600 Hrs on 17 Jun 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD TP RGUP 0000 0130 1.50 0.0m ROV managed to connect onto annulus access line c/w UH-550 connection and
released same from parking plate. Installed annulus access line c/w UH-550 connection
in UH-550 receptacle on SST.

Concurrent operations: Connected cement line in derrick.

PROD P TEST 0130 0230 1.00 0.0m Pressure tested cement test line to 3.47/34.47 MPa (500/5000 psi) for 5/10 mins, good
test. Pressure test slick line lubricator to 3.47/24.13 MPa (500/3500 psi) for 5/10 mins,
good test.

Concurrent operations: ROV function tested XOV,CIV,AMV,PWV,AWV and PMV

PROD P PIKL 0230 0400 1.50 0.0m Opened lo torq valve and annulus reel and opened SST valves AAV, PSV, PWV, XOV,
AMV,PWV. Flushed through 2.54 m3 (16 bbls) filtered brine. Closed valves AAV, PSV,
PWV, XOV, AMV, and PWV

PROD P TEST 0400 0530 1.50 0.0m Press tested AAV and AMV to 3.47/34.47 MPa (500/5000 psi) for 5/10 mins, good test.

PROD U TEST 0530 0600 0.50 0.0m Observed loose lo torq connection on test manifold,tightened same.

Phase Data to 2400hrs, 16 Jun 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PRODUCTION SECTION(PROD) 41.50 15 Jun 2009 16 Jun 2009 41.50 1.73 0.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Fuel M3 0 12.4 0 516.1

Potable Water M3 33 23 0 267.0

Drill Water M3 0 24 0 264.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 97

2 NATIONAL
12P - 160

152.40 97

3 NATIONAL
12P - 160

152.40 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Ivan Parkhurst Anzon Australia Pty Limited 1
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Personnel On Board

Drilling Supervisor Calvin McCabe Anzon Australia Pty Limited 1

Logistics Shelly Hares Anzon Australia Pty Limited 1

HSE Shaun Hingerty Anzon Australia Pty Limited 1

Subsea Supervisor Dave Henderson & crew AGR Asia Pacific 3

OIM Dennis Gore Diamond Offshore 1

Slick Line Schlumberger Anzon Australia 3rd Party 4

Mudlogging BHI Anzon Australia 3rd Party 2

Drilling Fluids MI Anzon Australia 3rd Party 1

Wellhead Cameron Anzon Australia 3rd Party 6

ROV Subsea 7 Anzon Australia 3rd Party 6

Well test Schlumberger Anzon Australia 3rd Party 4

Filtration Stottech Anzon Australia 3rd Party 2

Cementing Dowell Anzon Australia 3rd Party 1

Surveying Neptune Marine Anzon Australia 3rd Party 1

Rig Crew Drilling Diamond Offshore 3rd Party 46

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

Completion Supervisors Dave Ogilvy Nigel Fletcher AWT 2

E Line Schlumberger Anzon Australia 3rd Party 6

TBG BJ Anzon Australia 3rd Party 1

Total 99

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 112

Abandon Drill 16 Jun 2009 0 Days Full muster at 13:27hrs

Fire Drill 16 Jun 2009 0 Days Simulated in mud pump room.
Delayed muster, one crew member a late show at muster
area.

First Aid Case 15 Jun 2009 1 Day IP came out of freezer and reached to shut door as
another person opened the outside accommodation door
catching the IP right hand between two doors.
Minor first aid.

JSA 16 Jun 2009 0 Days Drill crew - 3
Crane crew - 13
Mechanic - 2
Welder - 6
Sub Sea - 2
Marine - 3
Pump room - 0

Lost Time Incident 15 Jun 2009 1 Day 112 days LTI = 112 days since start of rig assignment on 25 Feb
2009.

Permit To Work 16 Jun 2009 0 Days Hot - 9
Cold - 4

Pre-Tour Meetings 16 Jun 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 16 Jun 2009 0 Days Safe - 70
Unsafe - 30

Trip/Pit Drill 11 Jun 2009 5 Days

Weekly Safety Meeting 14 Jun 2009 2 Days 13:00 hrs
19:00 hrs
00:30 hrs

Marine
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Weather on 16 Jun 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 8kn 10.0deg 1026.0mbar 16C° 1m 10.0deg 3s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.3deg 1m 2m 90.0deg 9s

Rig Dir. Ris. Tension VDL Comments

248.0deg 1643mt

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

JYN S76 11:02 / 11:14 9 / 9

JYN S76 13:34 / 13:58 7 / 0

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

00:31hrs 14-6-09 On standby. Item Unit Quantity

Fuel M3 602
Potable Water M3 180
Drill Water M3 86
Barite MT
Gel MT
Cement MT
Brine M3 310

Lewek Swift At Geelong Item Unit Quantity

Fuel M3 367
Potable Water M3 116
Drill Water M3
Barite MT
Gel MT
Cement MT
Brine M3 367
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