
DRILLING MORNING REPORT # 5
15 Jun 2009 ! Tow from Western Port to Basker A Manifold

!

Well Data

Country Australia M. Depth 0.00m Cur. Hole Size AFE Cost $ 16322830

Permit VIC/L26 TVD 0.00m Casing OD AFE No. BMGOD209D20

Drill Co. N/A - Ocean
Patriot

Progress 0.0m Shoe TVD Daily Cost $ 1583163

Rig Ocean Patriot Days from spud FIT Cum Cost $ 5507958

Wtr Dpth(MSL) Days on well 3.83 LOT Planned TD

RT-ASL(MSL) Lat 38 ° 26 ' 21.798 " S Long 145 ° 16 ' 22.591 " E Datum GDA94

RT-ML Current Op @ 0600

Planned Op Commence Basker B5 program.

Summary of Period 0000 to 2400 Hrs

Rig ballasted to 23.5 m draft. Commenced picking up HWDP. ROV jumped for sub sea inspection and prepare to establish guide lines.

Operations For Period 0000 Hrs to 2400 Hrs on 15 Jun 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

ANKR P ANKR 0000 0130 1.50 0.0m Anchor handling.
00:18 hrs: Lewek Emerald passed PCC #3 back to rig.
Completed cross tensioning anchors and moved rig 15m port to safe zone.

ANKR P ANKR 0130 0630 5.00 0.0m Ballasted rig
01:22 hrs: Commenced ballasting rig to operational draft at 23.5 m.
05:30 hrs: Rig through critical zone. Commenced picking up HWDP and prepared to
jump ROV.
06:20 hrs: ROV jumped for sub sea inspection & clean guide post to establish guide
lines and HTC.
06:30 hrs: Rig at operational draft 23.5 m.

Phase Data to 2400hrs, 15 Jun 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE(MOVE) 62.00 11 Jun 2009 14 Jun 2009 62.00 2.58 0.0m

ANCHOR / PRELAY(ANKR) 30.00 14 Jun 2009 15 Jun 2009 92.00 3.83 0.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Fuel M3 0 0 0 339.9

Potable Water M3 0 0 0 240.0

Drill Water M3 0 0 0 178.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 97

2 NATIONAL
12P - 160

152.40 97

3 NATIONAL
12P - 160

152.40 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Ivan Parkhurst Anzon Australia Pty Limited 1

Drilling Supervisor Calvin McCabe Anzon Australia Pty Limited 1

Logistics David Kiss / Shelly Hares Anzon Australia Pty Limited 2

HSE Shaun Hingerty Anzon Australia Pty Limited 1

Subsea Supervisor Dave Henderson AGR Asia Pacific 1

OIM Dennis Gore Diamond Offshore 1
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Personnel On Board

Tow Master OMS Anzon Australia 3rd Party 1

Mudlogging BHI Anzon Australia 3rd Party 1

Drilling Fluids MI Anzon Australia 3rd Party 1

Wellhead Cameron Anzon Australia 3rd Party 3

ROV Subsea 7 Anzon Australia 3rd Party 4

Welltesting Schlumberger Anzon Australia 3rd Party 3

Filtration Stottech Anzon Australia 3rd Party 1

Cementing Dowell Anzon Australia 3rd Party 1

Surveying Neptune Marine Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 45

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

Total 78

Marine

Weather on 15 Jun 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

8nm 10kn 270.0deg 1021.0mbar 12C° 1m 270.0deg

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.0deg 0.0deg 0m 1m 270.0deg

Rig Dir. Ris. Tension VDL Comments

0.9deg 0mt 1468mt

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

00:31 hrs 14-6-09 Standby Item Unit Quantity

Fuel M3 617.5
Potable Water M3 190
Drill Water M3 86
Barite MT
Gel MT
Cement MT
Brine M3 310

Lewek Swift 00:31hrs 14-6-09 Standby Item Unit Quantity

Fuel M3 598
Potable Water M3 320
Drill Water M3
Barite MT
Gel MT
Cement MT
Brine M3 357.8
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