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Well Data

Country Australia M. Depth 3380.00m Cur. Hole Size 216mm AFE Cost $ 62560540

Permit VIC/L26 TVD 2850.00m Casing OD 244mm AFE No. BMGOD209D23

Drill Co. Diamond
Offshore

Progress 462.0m Shoe TVD 2469.28m Daily Cost $ 1043348

Rig Ocean Patriot Days from spud 10.87 FIT 1.56sg Cum Cost $ 10290503

Wtr Dpth(MSL) 154.20m Days on well 11.25 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.779 " S Long 148 ° 42 ' 22.313 " E Datum GDA94

RT-ML 175.70m Current Op @ 0600 Commenced pulling out of hole 216 mm (8.5") RSS BHA on 127 mm (5") drill pipe
from 3448 m.

Planned Op Pulling out of hole 216 mm (8.5") RSS BHA on 127 mm (5") drill pipe from 3448 m
to surface.
Repair top drive gooseneck, check bit and pick up vortex RSS.
RIH 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe to 3448 m and drill
ahead.

Summary of Period 0000 to 2400 Hrs

Drilled out shoe track from 2885 m to 2910.86 m, drilled rat hole and 3 m of new hole to 2921 m.
Performed FIT to EMW 1.56 sg (13.0 ppg).
Directionally drill 216 mm (8.5") hole with RSS BHA from 2921 m to 3380 m.

Operations For Period 0000 Hrs to 2400 Hrs on 01 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD P RIH 0000 0100 1.00 2918.0m Continued to wash down at 1135 lpm (300 gpm), 4.8 MPa (700 psi) 216 mm (8.5") RSS
BHA on 127 mm (5") drill pipe from 2848 m to 2883 m and tagged top of cement.

PROD P DRRS 0100 0400 3.00 2918.0m Drilled out cement and float collar at 2885 m to float shoe at 2910.86 m.

PROD P RIH 0400 0430 0.50 2918.0m Washed from shoe at 2910.86 m to 2918 m. Directionally drilled 216 mm (8 1/2") hole
from 2918 m to 2921 m.

PROD P LOT 0430 0500 0.50 2918.0m Racked back 1 stand. Spaced out pipe across BOP, closed upper annular. Performed
FIT using rig pump. Pumped 0.62 m3 (3.8 bbls) of 1.12 sg (9.3 ppg) mud and recorded
annulus pressure on choke panel at 10757 KPa (1559 psi) - EMW 1.56 sg (13.0 ppg).
Opened upper annular. Took SCR's.

PROD P DRRS 0500 2400 19.00 3380.0m Directionally drilled 216 mm (8.5") hole with RSS BHA from 2921 m to 3380 m MD.
Averaged 24.2 m/hr. Weights at 3380 m: 190 MT (420 klbs) pick up, 118 MT (260 klbs)
slack off and 143 MT (315 klbs) rotating. WOB: 4.5- 9 MT (10-20 klbs), SPP: 26 MPa
(3800 psi), Torque: 27-39 kNm (20-29 kft/lbs), Pump rate: 2800 lpm (750 gpm), RPM:
200.

Operations For Period 0000 Hrs to 0600 Hrs on 02 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD P DRRS 0000 0600 6.00 3448.0m Directionally drilled 216 mm (8.5") hole with RSS BHA from 3380 m to 3448 m MD.
Averaged 11.3 m/hr.

Note: 05:50 hrs, Top drive stand pipe goose neck failed at welded area resulting in
drilling fluid leaking over derrick. Commenced to trouble shoot leak.

Phase Data to 2400hrs, 01 Aug 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE(MOVE) 1.50 21 Jul 2009 21 Jul 2009 1.50 .06 0.0m

CONDUCTOR(COND) 28.50 21 Jul 2009 22 Jul 2009 30.00 1.25 210.7m

SURFACE SECTION(SURF) 81.00 23 Jul 2009 26 Jul 2009 111.00 4.62 1061.7m

INTERMEDIATE SECTION 1(INT1) 118.00 26 Jul 2009 31 Jul 2009 229.00 9.54 2918.0m

PRODUCTION SECTION(PROD) 41.00 31 Jul 2009 01 Aug 2009 270.00 11.25 3380.0m
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WBM Data Cost Today $ 45905

Mud Type:KCL/Polymer/Klastop

Sample-From: Active

Time: 20:00

Weight: 1.13sg

Temp: 49C°

API FL: 4.40cm³/30m

Filter-Cake: 1mm

HTHP-FL:

HTHP-cake:

Cl: 47500mg/l

K+C*1000: 9.6%

Hard/Ca: 280mg/l

MBT: 3.5

PM:

PF: 2.1

Solids(%vol): 8.0%

H2O: 92.0%

Oil(%):

Sand:

pH: 10.7

PHPA:

Viscosity 49sec/L

PV 14Pa/s

YP 27Pa

Gels 10s 8

Gels 10m 10

Fann 003 7

Fann 006 9

Fann 100 26

Fann 200 34

Fann 300 41

Fann 600 55

Comment Total cost:
$ 396,681.06

Bit # 4 Wear I O1 D L B G O2 R

w

Size: 216 mm (8 1/2 in) IADC# M223 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 8.00mt No. Size

3 11mm

3 10mm

Progress 462m Cum. Progress 462m

Type: PDC RPM 161 On Bottom Hrs 14.10h Cum. On Btm Hrs 14.10h

Serial No.: JY3338 F.Rate 2676lpm IADC Drill Hrs 24.00h Cum IADC Drill Hrs 24.00h

Bit Model MSi616WEBPX SPP 22904kPa Total Revs 129 Cum Total Revs 129

Depth In 2918m TFA 0.84 ROP(avg) 32.77 m/hr Cum. ROP(avg) 32.77 m/hr

Depth Out ! ! . .

BHA # 4

Weight(Wet) 14.50mt Length 287m Torque(max) 39324Nm D.C. (1) Ann Velocity ! 625.52

Wt Below Jar(Wet) 6.80mt String 143.00mt Torque(Off.Btm) 27120Nm D.C. (2) Ann Velocity ! 0.00

! ! Pick-Up 190.50mt Torque(On.Btm) 39324Nm H.W.D.P. Ann Velocity ! 111.61

! ! Slack-Off 118.00mt D.P. Ann Velocity ! 111.61

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.29m 216mm 52mm JY3338

PD RSS 675 7.64m 203mm 84mm 266 w/ported float in bottom.

LWD Tools 3.58m 213mm 98mm 41022 GVR-6 c/w stab.

LWD Tools 8.47m 171mm 98mm 3088 Telescope

15" NM String Stabilizer 1.88m 210mm 71mm 061173C

Drill Collar 9.34m 171mm 71mm 1438 Non-Mag

HWDP 18.62m 127mm 78mm

Drilling Jars 9.18m 162mm 70mm 214E-7

HWDP 227.71m 127mm 78mm

Bulk Stocks

Name Unit In Used Adjust Balance

Barite mt 0 0 0 93.0

Gel MT 0 0 0 51.0

Cement MT 0 0 0 62.0

Fuel M3 0 17.3 0 458.9

Potable Water M3 33 22 0 334.0

Drill Water M3 0 66 0 433.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 1.13 97 88 26220 1420 3251 20 1794 323 30 2484 484 40 3243 646

2 NATIONAL
12P - 160

152.40 1.13 97 88 26220 1420 3251 20 2070 323 30 2553 484 40 3105 646

3 NATIONAL 152.40 1.13 97
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

12P - 160

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Calvin McCabe Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Lindsay Taylor Anzon Australia Pty Limited 1

HSE Shaun Hingerty Anzon Australia Pty Limited 1

OIM Dennis Gore Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 6

Drilling Fluids MI Anzon Australia 3rd Party 2

ROV Subsea 7 Anzon Australia 3rd Party 6

Cementing Schlumberger Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 46

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

DD Schlumberger Anzon Australia 3rd Party 2

MWD Schlumberger Anzon Australia 3rd Party 3

Geologist Shane Robbie/Lucy Farmer Anzon Australia Pty Limited 3

MWD/DD Supervisor Justin Sarmiento Anzon Australia Pty Limited 1

Toshiki Tsuchiya Reservoir Engineer Anzon Australia Pty Limited 1

Casing Hands BJ Tubulars Anzon Australia 3rd Party 2

Flare engineer Geotech Anzon Australia 3rd Party 2

Total 90

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 158

Abandon Drill 26 Jul 2009 6 Days Full muster at 11:12 hrs

Fire Drill 26 Jul 2009 6 Days Simulated in Hospital, Full muster at 11:00 hrs

First Aid Case 19 Jul 2009 13 Days IP slipped on mat out side door leaving accommodation
and rolled his left ankle.
IP had slight swelling on outside of left ankle. IP was
treated with an ice pack.

JSA 01 Aug 2009 0 Days Drill crew - 2
Trip - 1
Crane crew - 14
Mechanic - 1
Welder - 8
Sub Sea - 1
Marine - 2
Pump room - 2
Electrician - 0

Lost Time Incident 15 Jun 2009 47 Days 158days LTI = 158days since start of rig assignment on 25 Feb
2009.

Permit To Work 01 Aug 2009 0 Days Hot - 10
Cold - 9

Pre-Tour Meetings 01 Aug 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 01 Aug 2009 0 Days Safe - 73
Unsafe - 22

Weekly Safety Meeting 26 Jul 2009 6 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 1947mt 249.0deg

!

!

'Copyright IDS 2006',AT 20060721, ROCOIL_AU_drllg Page 3
Printed on 02 Aug 2009



Shakers, Volumes and Losses Data Engineer : Manfred Olejniczak

Equip. Descr. Mesh Size

Shaker 1 BEM 650 30/170/120

Shaker 2 BEM 650 30/120/120

Shaker 3 BEM 650 30/170/120

Shaker 4 BEM 650 20/170/120

Available ! 422.46m³ Losses ! 86.81m³ Comments

Active ! 219.42m³ Downhole ! 11.13m³ Treated active to increase
viscosity and drop fluid loss.
Made 500 bbls premix mud.
Added 6 drums starglide at
3130m for stick slip
reduction - no significant
improvement.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped !

Slug ! De-Gasser !

Reserve ! 203.04m³ De-Sander ! 23.85m³

Kill ! De-Silter ! 23.85m³

Centrifuge !

Shakers 27.98m³

Marine

Weather on 01 Aug 2009 Rig Support

Anchors Tension (mt)

1 112.0

2 117.0

3 108.0

4 107.0

5 113.0

6 108.0

7 121.0

8 119.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 45kn 270.0deg 1023.0mbar 12C° 2m 270.0deg 4s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.4deg 1m 3m 240.0deg 10s

Rig Dir. Ris. Tension VDL Comments

249.0deg 109mt 1947mt

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

XC S61 09:31 / 09:39 1 / 1

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

20:55 hrs 30-07-09 Stand by at rig Item Unit Quantity

Fuel M3 382
Potable Water M3 205
Drill Water M3 272
Barite MT 75
Gel MT 0
Cement MT 0
Brine M3 107.6

Lewek Swift 22:50 hrs 30-07-09 En-route to rig Item Unit Quantity

Fuel M3 498.3
Potable Water M3 110
Drill Water M3 31
Barite MT
Gel MT
Cement MT 40.6
Brine M3 0

Yarabah 01-07-09 En-route to Rig, ETA 01:00 hrs
02-07-09

Item Unit Quantity

Diesel M3 86
Potable Water M3 362
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