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Well Data

Country Australia M. Depth 3537.00m Cur. Hole Size 216mm AFE Cost $ 62560540

Permit VIC/L26 TVD 2977.00m Casing OD 244mm AFE No. BMGOD209D23

Drill Co. Diamond
Offshore

Progress 90.0m Shoe TVD 2469.28m Daily Cost $ 980507

Rig Ocean Patriot Days from spud 12.87 FIT 1.56sg Cum Cost $ 13555079

Wtr Dpth(MSL) 154.20m Days on well 13.25 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.779 " S Long 148 ° 42 ' 22.313 " E Datum GDA94

RT-ML 175.70m Current Op @ 0600 Slipping and cutting drill line.

Planned Op Complete slipping and cutting drill line.
RIH 216 mm (8.5") PDM BHA on 127 mm (5") drill pipe from 2809 m to 3537 m.
Drill 216 mm (8.5") hole with PDM BHA to 3950 m TD.

Summary of Period 0000 to 2400 Hrs

RIH 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 3182 m to 3448 m.
Directionally drill 216 mm (8.5") hole with Vortex RSS BHA from 3448 m to 3537 m.
Mud motor failed.
POH 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 3537 m to surface.
RIH 216 mm (8.5") PDM BHA on 127 mm (5") drill pipe to 31 m.

Operations For Period 0000 Hrs to 2400 Hrs on 03 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD P RIH 0000 0400 4.00 3448.0m Ran in hole 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 301.38 m to
2854 m

PROD TP WAIT 0400 0500 1.00 3448.0m Waited on weather. High winds were averaging between 93 km/hr (50 knots) to 111
km/hr (60 knots). Diamond procedures maximum 56 km/hr (30 knots) for man riding in
derrick and maximum 93 km/hr (50 knots) for tripping.

Concurrent Operations: Performed lower top drive service.

PROD P RIH 0500 0700 2.00 3448.0m Ran in hole 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 2854 m to
3411 m.

PROD P RIH 0700 0800 1.00 3448.0m Washed in hole 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 3411 m
to 3448 m. String weights: 181 MT (400 klbs) pick up, 136 MT (300 klbs) slack off, 159
MT (350 klbs) rotating. Off bottom torque was 24 kNm (18 kft/lbs) with 22.8 MPa (3300
psi). On bottom torque was 28-31 kNm (21-23 kft/lbs) with 26.7 MPa (3850 psi) -
differential 3.8 MPa (550 psi).

PROD P DRRS 0800 1200 4.00 3537.0m Directionally drilled 216 mm (8.5") hole with Vortex RSS BHA from 3448 m to 3537 m
MD. Averaged 22.5 m/hr.

PROD TP DRRS 1200 1300 1.00 3537.0m Whilst drilling observed increase in pump pressure. Trouble shot downhole tool failure.
Observed mud motor stator rubber at shakers. Flow checked well - static.

PROD TP POOH 1300 2030 7.50 3537.0m Pulled out of hole 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 3537
m to 301.38 m. Observed 13.6 MT (30 klbs) drag at 2976 m. Flow check well at shoe
and with BHA below BOP - static.

PROD TP BHA 2030 2300 2.50 3537.0m Pulled out of hole 216 mm (8.5") Vortex RSS BHA on 127 mm (5") drill pipe from 301.38
m to surface. Broke out bit, mud motor and Xceed, C-link adapters. Bit had two nozzles
plugged with stator rubber.

Concurrent Operations: Downloaded and re-programed MWD in derrick.

PROD TP BHA 2300 2400 1.00 3537.0m Picked up new PDM mud motor, float sub, crossover and re-run bit. Made up 216 mm
(8.5") PDM BHA to 31 m. Function tested MWD/LWD tools - good test.

Operations For Period 0000 Hrs to 0600 Hrs on 04 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PROD TP BHA 0000 0100 1.00 3537.0m Continued to run in hole 216 mm (8.5") PDM BHA from 31 m to 286.70 m.

PROD TP RIH 0100 0530 4.50 3537.0m Ran in hole 216 mm (8.5") PDM BHA on 127 mm (5") drill pipe from 286.70 m to 2809
m. Swapped out elevators at 462 m due to broken bolt on face plate - 10 mins.

PROD P SLIP 0530 0600 0.50 3537.0m Slipped and cut drill line.
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Phase Data to 2400hrs, 03 Aug 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE(MOVE) 1.50 21 Jul 2009 21 Jul 2009 1.50 .06 0.0m

CONDUCTOR(COND) 28.50 21 Jul 2009 22 Jul 2009 30.00 1.25 210.7m

SURFACE SECTION(SURF) 81.00 23 Jul 2009 26 Jul 2009 111.00 4.62 1061.7m

INTERMEDIATE SECTION 1(INT1) 118.00 26 Jul 2009 31 Jul 2009 229.00 9.54 2918.0m

PRODUCTION SECTION(PROD) 89.00 31 Jul 2009 03 Aug 2009 318.00 13.25 3537.0m

WBM Data Cost Today $ 1223

Mud Type:KCL/Polymer/Klastop

Sample-From: Active

Time: 18:00

Weight: 1.14sg

Temp: 49C°

API FL: 3.90cm³/30m

Filter-Cake: 1mm

HTHP-FL:

HTHP-cake:

Cl: 44500mg/l

K+C*1000: 9.6%

Hard/Ca: 140mg/l

MBT: 3.5

PM:

PF: 1.9

Solids(%vol): 9.5%

H2O: 89.0%

Oil(%): 2.0%

Sand:

pH: 10.1

PHPA:

Viscosity 51sec/L

PV 16Pa/s

YP 26Pa

Gels 10s 8

Gels 10m 9

Fann 003 7

Fann 006 9

Fann 100 27

Fann 200 36

Fann 300 42

Fann 600 58

Comment Total cost:
$ 421,764.92

Bit # 5 Wear I O1 D L B G O2 R

w 1 0 CT C X I NO DMF

Size: 216 mm (8 1/2 in) IADC# M223 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 8.40mt No. Size

3 10mm

3 9mm

Progress 90m Cum. Progress 90m

Type: PDC RPM 246 On Bottom Hrs 2.10h Cum. On Btm Hrs 2.10h

Serial No.: JX6263 F.Rate 2252lpm IADC Drill Hrs 5.00h Cum IADC Drill Hrs 5.00h

Bit Model MSi616BPX SPP 26207kPa Total Revs 26500 Cum Total Revs 26500

Depth In 3448m TFA 0.72 ROP(avg) 42.86 m/hr Cum. ROP(avg) 42.86 m/hr

Depth Out 3538m ! ! . .

Bit # 6 RR-1 Wear I O1 D L B G O2 R

w NO

Size: 216 mm (8 1/2 in) IADC# M223 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) No. Size

3 9mm

3 10mm

Progress Cum. Progress 0m

Type: PDC RPM On Bottom Hrs Cum. On Btm Hrs 0.00h

Serial No.: JX6263 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.00h

Bit Model MSi616BPX SPP Total Revs Cum Total Revs 0

Depth In 3538m TFA 0.72 ROP(avg) N/A Cum. ROP(avg) 0.00 m/hr

Depth Out ! ! . .

BHA # 6

Weight(Wet) 21.77mt Length 287m Torque(max) D.C. (1) Ann Velocity ! 0.00

Wt Below Jar(Wet) 4.50mt String Torque(Off.Btm) D.C. (2) Ann Velocity ! 0.00

! ! Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity ! 0.00

! ! Slack-Off D.P. Ann Velocity ! 0.00

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.31m 216mm 52mm JX6263 RR-1

Mud Motor 8.22m 213mm 127mm 2019 A675M7850XP c/w 8 3/8" Stab.

Float Sub 0.80m 171mm 73mm ASQ8039 C/w ported float

X/Over 0.47m 176mm 86mm SDB3049

LWD Tools 3.58m 213mm 98mm 41022 GVR-6 c/w 8 3/8" stab.

LWD Tools 8.47m 171mm 98mm 3088 Telescope

Drill Collar 9.34m 171mm 71mm 1438 Non-Mag

HWDP 18.62m 127mm 78mm
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Equipment Length OD ID Serial # Comment

Drilling Jars 9.18m 162mm 70mm 214E-7

HWDP 227.71m 127mm 78mm

BHA # 5

Weight(Wet) 20.41mt Length 301m Torque(max) D.C. (1) Ann Velocity ! 526.41

Wt Below Jar(Wet) 9.00mt String Torque(Off.Btm) D.C. (2) Ann Velocity ! 0.00

! ! Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity ! 93.93

! ! Slack-Off D.P. Ann Velocity ! 93.93

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.31m 216mm 52mm JX6263

PD RSS 675 7.64m 203mm 84mm 266 c/w ported float in bottom.

LWD Tools 3.14m 176mm 98mm 6063 C-Link Lower

LWD Tools 1.23m 171mm 78mm 1 Filter Sub

Mud Motor 9.49m 178mm 73mm 364806 Vortex Motor

LWD Tools 2.67m 175mm 79mm 6053 C-Link Upper.

LWD Tools 3.58m 213mm 98mm 41022 GVR-6 c/w 8 3/8" stab.

LWD Tools 8.47m 171mm 98mm 3088 Telescope

Drill Collar 9.34m 171mm 71mm 1438 Non-Mag

HWDP 18.62m 127mm 78mm

Drilling Jars 9.18m 162mm 70mm 214E-7

HWDP 227.71m 127mm 78mm

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

175.70 0.0 0.0 175.70 0.0 0.0 0.0 0.0

3433.68 36.9 153.9 2893.43 1695.1 -1479.2 827.8 0.6

3462.78 36.5 152.0 2916.76 1712.5 -1494.7 835.7 1.2

3492.05 35.8 152.9 2940.40 1729.7 -1510.0 843.7 0.9

3500.29 35.5 152.9 2947.10 1734.5 -1514.3 845.9 1.1

3537.00 34.1 153.0 2977.24 1755.5 -1533.0 855.4 1.1

Bulk Stocks

Name Unit In Used Adjust Balance

Barite mt 0 5 0 85.0

Gel MT 0 0 0 51.0

Cement MT 0 0 0 62.0

Fuel M3 0 16.3 0 427.5

Potable Water M3 32 26 0 343.0

Drill Water M3 8 74 0 313.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 1.13 97 70 26207 1126 3472 20 2967 323 30 3657 484 40 4623 646

2 NATIONAL
12P - 160

152.40 1.13 97 70 26207 1126 3472 20 2898 323 30 3657 484 40 4554 646

3 NATIONAL
12P - 160

152.40 1.13 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Calvin McCabe Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1
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Personnel On Board

Logistics Coordinator Lindsay Taylor Anzon Australia Pty Limited 1

HSE Shaun Hingerty Anzon Australia Pty Limited 1

OIM Dennis Gore Diamond Offshore 1

Mudlogging BHI Anzon Australia 3rd Party 6

Drilling Fluids MI Anzon Australia 3rd Party 2

ROV Subsea 7 Anzon Australia 3rd Party 6

Cementing Schlumberger Anzon Australia 3rd Party 2

Rig Crew Drilling Diamond Offshore 3rd Party 45

Other Diamond Offshore 3rd Party 1

Catering ESS Diamond Offshore 3rd Party 8

DD Schlumberger Anzon Australia 3rd Party 2

MWD Schlumberger Anzon Australia 3rd Party 3

Geologist Shane/ Ian/Joann Anzon Australia Pty Limited 3

MWD/DD Supervisor Justin Sarmiento Anzon Australia Pty Limited 1

Toshiki Tsuchiya Reservoir Engineer Anzon Australia Pty Limited 1

Casing Hands BJ Tubulars Anzon Australia 3rd Party 2

Flare engineer Geotech Anzon Australia 3rd Party 2

Wireline Schlumberger Anzon Australia 3rd Party 7

Liner Technician Baker Oil Tools Anzon Australia 3rd Party 1

Resevoir Engineer Russel/Steven Anzon Australia Pty Limited 2

Total 99

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 160

Abandon Drill 02 Aug 2009 1 Day Full muster at 10:49 hrs

Fire Drill 02 Aug 2009 1 Day Simulated in Cement room. Full muster at 10:38 hrs

First Aid Case 19 Jul 2009 15 Days IP slipped on mat out side door leaving accommodation
and rolled his left ankle.
IP had slight swelling on outside of left ankle. IP was
treated with an ice pack.

JSA 03 Aug 2009 0 Days Drill crew - 0
Trip - 3
Crane crew - 14
Mechanic - 4
Welder - 7
Sub Sea - 0
Marine - 0
Pump room - 0
Electrician - 0

Lost Time Incident 15 Jun 2009 49 Days 160 days LTI = 160 days since start of rig assignment on 25 Feb
2009.

Permit To Work 03 Aug 2009 0 Days Hot - 8
Cold - 11

Pre-Tour Meetings 03 Aug 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 03 Aug 2009 0 Days Safe - 60
Unsafe - 26

Weekly Safety Meeting 02 Aug 2009 1 Day 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 2117mt 249.0deg
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Shakers, Volumes and Losses Data Engineer : Manfred Olejniczak

Equip. Descr. Mesh Size

Shaker 1 BEM 650 30/170/120

Shaker 2 BEM 650 30/120/120

Shaker 3 BEM 650 30/170/120

Shaker 4 BEM 650 20/170/120

Available ! 448.22m³ Losses ! 3.70m³ Comments

Active ! 248.36m³ Downhole ! 0.00m³ Made slug to POH.

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped !

Slug ! De-Gasser !

Reserve ! 199.86m³ De-Sander ! 1.20m³

Kill ! De-Silter ! 1.20m³

Centrifuge !

Shakers 1.30m³

Marine

Weather on 03 Aug 2009 Rig Support

Anchors Tension (mt)

1 112.0

2 114.0

3 109.0

4 110.0

5 112.0

6 108.0

7 120.0

8 117.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10nm 60kn 310.0deg 1020.0mbar 12C° 4m 310.0deg 4s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.3deg 0.3deg 0m 2m 250.0deg 10s

Rig Dir. Ris. Tension VDL Comments

249.0deg 109mt 2117mt

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

XC S61 10:27 / 10:36 4 / 3

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

24:00 hrs 02-07-09 In Geelong Item Unit Quantity

Fuel M3 359
Potable Water M3 231
Drill Water M3 272
Barite MT 75
Gel MT 0
Cement MT 0
Brine M3 107.6

Lewek Swift 22:05 hrs 02-08-09 Standby at rig Item Unit Quantity

Fuel M3 431
Potable Water M3 395
Drill Water M3 31
Barite MT
Gel MT
Cement MT 41
Brine M3 0
35% Silica Blend Cement MT 40

Yarabah Standby at rig. Item Unit Quantity

Diesel M3 86
Potable Water M3 362
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