
DRILLING MORNING REPORT # 41
30 Aug 2009 ! Basker 7

!

Well Data

Country Australia M. Depth 3921.00m Cur. Hole Size 216mm AFE Cost $ 62560540

Permit VIC/L26 TVD 3311.87m Casing OD 244mm AFE No. BMGOD209D23

Drill Co. Diamond
Offshore

Progress 0.0m Shoe TVD 2469.28m Daily Cost $ 897557

Rig Ocean Patriot Days from spud 39.13 FIT 1.56sg Cum Cost $ 44629874

Wtr Dpth(MSL) 154.20m Days on well 39.50 LOT Planned TD

RT-ASL(MSL) 21.50m Lat 38 ° 17 ' 58.779 " S Long 148 ° 42 ' 22.313 " E Datum GDA94

RT-ML 175.70m Current Op @ 0600 Waiting on weather window to pull anchors.

Planned Op Wait on weather window to pull anchors.
Pull anchors.
Move 1 km off location.

Summary of Period 0000 to 2400 Hrs

Waited on weather window to pull anchors.

Operations For Period 0000 Hrs to 2400 Hrs on 30 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

ANKR TP ANKR 0000 0600 6.00 3921.0m Waited on weather window to pull anchors.
03:00 hrs: Wind-60 kts, Seas-2.0m, Swell-5.0m, Pitch-1.0°, Roll-1.0°, Heave-1.5m
06:00 hrs: Wind-45 kts, Seas-2.0m, Swell-5.0m, Pitch-1.0°, Roll-1.0°, Heave-1.5m
Rig ballast up from 23.5 m draft to 20 m draft in preparation for pulling anchors.
09:00 hrs: Wind-55 kts, Seas-2.0m, Swell-5.0m, Pitch-1.5°, Roll-1.5°, Heave-1.5m
12:00 hrs: Wind-50 kts, Seas-2.0m, Swell-5.0m, Pitch-1.5°, Roll-1.5°, Heave-1.5m
15:00 hrs: Wind-50 kts, Seas-2.0m, Swell-5.0m, Pitch-1.5°, Roll-1.5°, Heave-1.5m
18:00 hrs: Wind-50 kts, Seas-2.0m, Swell-5.0m, Pitch-1.5°, Roll-1.5°, Heave-1.5m
21:00 hrs: Wind-40 kts, Seas-2.0m, Swell-5.0m, Pitch-1.5°, Roll-1.5°, Heave-1.5m
24:00 hrs: Wind-40 kts, Seas-1.5m, Swell-5.0m, Pitch-1.0°, Roll-1.0°, Heave-1.0m
Concurrent operations: Rig performed schedule maintenance.

Operations For Period 0000 Hrs to 0600 Hrs on 31 Aug 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

ANKR TP ANKR 0000 0600 6.00 3921.0m Waited on weather window to pull anchors.
03:00 hrs: Wind-35 kts, Seas-1.0m, Swell-3.0m, Pitch-0.8°, Roll-1.0°, Heave-1.0m
06:00 hrs: Wind-28 kts, Seas-0.7m, Swell-3.0m, Pitch-0.7°, Roll-0.9°, Heave-1.0m
Concurrent operations: Rig performed schedule maintenance.

Phase Data to 2400hrs, 30 Aug 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE(MOVE) 1.50 21 Jul 2009 21 Jul 2009 1.50 .06 0.0m

CONDUCTOR(COND) 28.50 21 Jul 2009 22 Jul 2009 30.00 1.25 210.7m

SURFACE SECTION(SURF) 81.00 23 Jul 2009 26 Jul 2009 111.00 4.62 1061.7m

INTERMEDIATE SECTION 1(INT1) 118.00 26 Jul 2009 31 Jul 2009 229.00 9.54 2918.0m

PRODUCTION SECTION(PROD) 710.00 31 Jul 2009 29 Aug 2009 939.00 39.12 3921.0m

ANCHOR / PRELAY(ANKR) 7.50 29 Aug 2009 30 Aug 2009 946.50 39.44 3921.0m

WBM Data Cost Today $ 0

Mud Type:

Sample-From:

Time:

Weight:

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH:

PHPA:

Viscosity

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Total cost:
$ 600,681.07
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite mt 0 0 0 63.0

Gel MT 0 0 0 51.0

Cement MT 0 0 0 103.0

35% Silica Blend Cement MT 0 0 0 0.0

Fuel M3 0 10.8 0 481.6

Potable Water M3 28 26 0 390.0

Drill Water M3 5 2 0 463.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(mm)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(kPa)

Flow
(lpm)

Depth
(m)

SPM1
(SPM)

SPP1
(kPa)

Flow1
(lpm)

SPM2
(SPM)

SPP2
(kPa)

Flow2
(lpm)

SPM3
(SPM)

SPP3
(kPa)

Flow3
(lpm)

1 NATIONAL
12P - 160

152.40 1.08 97

2 NATIONAL
12P - 160

152.40 1.08 97

3 NATIONAL
12P - 160

152.40 1.08 97

Personnel On Board

Job Title Personnel Company Pax

Senior Drilling Supervisor Ivan Parkhurst Anzon Australia Pty Limited 1

Drilling Supervisor Philip Burr Anzon Australia Pty Limited 1

Logistics Coordinator Shelly Hares Anzon Australia Pty Limited 1

HSE Gordon Drew Anzon Australia Pty Limited 1

OIM Rod Dotson Diamond Offshore 1

ROV Subsea 7 Anzon Australia 3rd Party 3

Cementing Schlumberger Anzon Australia 3rd Party 1

Rig Crew Drilling Diamond Offshore 3rd Party 45

Other Diamond Offshore 3rd Party 5

Catering ESS Diamond Offshore 3rd Party 8

Casing Hands BJ Tubulars Anzon Australia 3rd Party 1

Completions Supervisors AWT Anzon Australia 3rd Party 1

Subsea Completion Cameron Anzon Australia 3rd Party 4

Subsea Supervisors AGR Anzon Australia 3rd Party 4

Surveyor Neptune Anzon Australia 3rd Party 1

Electricians Megawatts Diamond Offshore 3rd Party 4

Safety Trainer Check 6 Diamond Offshore 3rd Party 2

Rig mover OMS Anzon Australia 3rd Party 1

Total 85

HSE Summary

Events Date of last Days Since Descr. Remarks

LTI 187

Abandon Drill 30 Aug 2009 0 Days Full muster at 10:50 hrs

Fire Drill 30 Aug 2009 0 Days Simulated in cement room. Full muster at 10:36 hrs

First Aid Case 22 Aug 2009 8 Days Top drive service loop hose dropped to floor knocking
down third party person standing at rotary table.
IP was checked by medic. No major injuries apparent.

JSA 30 Aug 2009 0 Days Drill crew - 1
Trip - 1
Pump room - 4
Crane crew - 11
Mechanic -2
Electrician - 0
Welder - 4
Sub Sea - 2
Marine - 0
3rd Party - 0

Lost Time Incident 15 Jun 2009 76 Days 187 days LTI = 187 days since start of rig assignment on 25 Feb
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HSE Summary

Events Date of last Days Since Descr. Remarks

2009.

Permit To Work 30 Aug 2009 0 Days Hot - 14
Cold - 9

Pre-Tour Meetings 30 Aug 2009 0 Days 0545 hrs
1145 hrs
1745 hrs
2345 hrs

STOP Card 30 Aug 2009 0 Days Safe - 45
Unsafe - 16

Weekly Safety Meeting 30 Aug 2009 0 Days 13:00 hrs
19:00 hrs
00:30 hrs

Rig Data

Company Name Rig Name Max Deck
Load

VDL @ Midnight Rig Heading

Diamond Offshore Ocean
Patriot

mt 1620mt 249.0deg

Shakers, Volumes and Losses Data Engineer :

Equip. Descr. Mesh Size

Shaker 1 BEM 650 40/170/170

Shaker 2 BEM 650 40/100/120

Shaker 3 BEM 650 40/100/120

Shaker 4 BEM 650 40/100/120

Available ! 0.00m³ Losses ! 0.00m³ Comments

Active ! Downhole !

Mixing ! Surf+ Equip ! 0.00m³

Hole ! Dumped !

Slug ! De-Gasser !

Reserve ! De-Sander !

Kill ! De-Silter !

Centrifuge !

Marine

Weather on 30 Aug 2009 Rig Support

Anchors Tension (mt)

1 125.0

2 120.0

3 118.0

4 116.0

5 114.0

6 114.0

7 116.0

8 116.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

6nm 50kn 293.0deg 1012.0mbar 10C° 2m 293.0deg 3s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

1.0deg 1.0deg 1m 4m 248.0deg 11s

Rig Dir. Ris. Tension VDL Comments

249.0deg 1620mt

Helicopter Movement

Flight # Helicopter Type Arr/Dep. Time Pax In/Out Comment

XEC S61N 09:31 / 09:45 0 / 10

Boats Arrived (date/time) Departed (date/time) Status Bulks

Lewek
Emerald

02:00 hrs 28-08-09 On location at rig. Item Unit Quantity

Fuel M3 295.5
Potable Water M3 210
Drill Water M3 365
Barite MT 75
Gel MT 43
Cement MT 87
Brine M3 73.45

Lewek Swift 05:15 hrs 29-08-09 On location at rig. Item Unit Quantity

Fuel M3 343
Potable Water M3 474
Drill Water M3 335
Barite MT
Gel MT 25
Cement MT 0
Brine M3 248.68
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Item Unit Quantity

35% Silica Blend Cement MT 0

Protector 19:00 hrs, 25-08-09 Protector on stand by at rig. Item Unit Quantity

Diesel M3 232
Potable Water M3 356
Drill Water M3 76
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