
DRILLING MORNING REPORT # 24
02 Jan 2009 From: Rocco Rossouw/ Peter Sheehan Fermat-1

To: Paul Barrett

Well Data

Country Australia MDBRT 2807.0m Cur. Hole Size AFE Cost AUD$51,857,377

Field Otway TVDBRT 2804.4m Last Casing OD 9.625in AFE No. 07/002

Drill Co. Seadrill Progress 0.0m Shoe TVDBRT 2797.7m Daily Cost AUD$750,000

Rig West Triton Days from spud 20.00 Shoe MDBRT 2800.3m Cum Cost AUD$26,058,527

Wtr Dpth (MSL) 39m Days on well 24.00 FIT/LOT: /

RT-MSL 38.00m Planned TD MD 3640m Current Op @ 0600 Running in hole with 8 1/2" BHA

Planned Op Drill out shoe track .
Perform LOT.
Drill ahead 8 1/2" hole section.

RT-ML 77m Planned TD TVDRT 3640m

Summary of Period 0000 to 2400 Hrs

Installed 9 5/8" wellhead wear bushing .
Pressure tested BOP's ,casing , surface equipment.
Laid out excess 12 1/4" BHA.
PIcked up 8 1/2" BHA.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 5 Days Abandon rig drill. All personnel mustered at life boats.

JSA 9 0 Days JSA's conducted for the day.

Pre-tour Meeting 4 0 Days Safety Meeting. Held Pretour and pre job safety meetings with crews.

PTW issued 5 0 Days PTW issued for the day.

Safety Meeting 2 6 Days Weekly safety meeting.

STOP Card 24 0 Days Stop cards submitted for the
day.

19 positive
5 negative

Operations For Period 0000 Hrs to 2400 Hrs on 02 Jan 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P9 P G12 0000 0200 2.00 2807.0m Made up combination test tool /wear bushing with cup test below .Rih to 17m.

P9 TP
(RE)

G12 0200 0300 1.00 2807.0m Lifted BOP's off wellhead and replaced wellhead seal gasket . Held JSA and toolbox
meeting prior to commencing job.

P9 P G12 0300 0500 2.00 2807.0m Spaced out BOP test assembly , set wear bushing . Rigged up surface lines and
pressure tested surface lines.

P9 P P1 0500 0830 3.50 2807.0m Pressure tested BOP's.
Pipe rams , C&K line's and valves 250 psi/5 min 7500 psi/10min.
Annular preventer 250 psi/5min 5000 psi/10 min.

P9 P G12 0830 0900 0.50 2807.0m POOH with test assembly and laid out tools.

P9 P P1 0900 0930 0.50 2807.0m Pressure tested casing against blind shear rams 250 psi/5 min 6000 psi/10 min.

P9 P P1 0930 1430 5.00 2807.0m Pesure tested choke and kill manifold 250 psi/5 min, 7500 psi/10 min.
Pressure tested IBOP's , 250 psi/5 min , 7500 psi/10 min
Pressure tested rotary hose 250 psi/5 min ,5000 psi 10/min
Pressure tested stand pip manifold 250 psi 5/min 5000 psi/10 min.

P9 TP
(TP)

G12 1430 1630 2.00 2807.0m Installed overshot and diverter. Unable to land out diverter.

P9 TP
(RE)

G1 1630 1800 1.50 2807.0m Trouble shot problem with diverter installation. Orientation pin damaged. Removed pin,
landed out diverter.

P9 P G6 1800 2000 2.00 2807.0m Rearranged tubulars in derrick .
Laid out 8" drilling jars . Picked up HWDP to make stand.

P11 P G6 2000 2200 2.00 2807.0m Picked up 8 1/2" BHA.

P11 P G7 2200 2230 0.50 2807.0m Shallow tested MWD , 500 gpm. good test.

P11 P G7 2230 2300 0.50 2807.0m Loaded radioactive source in ADN tool.

P11 TP
(TP)

G7 2300 2400 1.00 2807.0m Loaded radioactive source in ADN tool.
Trouble retrieving source handling tool from ADN.

Operations For Period 0000 Hrs to 0600 Hrs on 03 Jan 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 TP G7 0000 0100 1.00 2807.0m Schlumberger/Anadrill continued to load radio active source.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

(TP) Trouble retrieving source handling tool from ADN.

P11 P G6 0100 0300 2.00 2807.0m Continued to pick up 8 1/2" BHA .

P11 P G2 0300 0600 3.00 2807.0m Picked up 35 joint's 5 1/2" D.P from deck and RIH.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 02 Jan 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 78.5 10 Dec 2008 13 Dec 2008 78.50 3.271 0.0m

Conductor Hole(P2) 41.5 13 Dec 2008 14 Dec 2008 120.00 5.000 119.0m

Conductor Casing(P3) 13 15 Dec 2008 15 Dec 2008 133.00 5.542 119.0m

Surface Hole(P4) 65 15 Dec 2008 18 Dec 2008 198.00 8.250 999.0m

Surface Casing(P5) 19 18 Dec 2008 19 Dec 2008 217.00 9.042 999.0m

Intermediate Hole (1)(P7) 243 19 Dec 2008 29 Dec 2008 460.00 19.167 2807.0m

Intermediate Casing (1)(P9) 112 29 Dec 2008 02 Jan 2009 572.00 23.833 2807.0m

Production Hole (1)(P11) 4 02 Jan 2009 02 Jan 2009 576.00 24.000 2807.0m

General Comments
00:00 TO 24:00 Hrs ON 02 Jan 2009

Operational Comments

West Triton Rig Equipment Concerns

1) Need new BOP test tool mandrel. Ordered on the 24/10/08.
2) TDS IBOP is required to be opened before being able to operate rotating head and link tilt functions. Ongoing
intermittent issue.

WBM Data Cost Today

Mud Type: KCl / Polymer

Sample-From: 6

Time: 19:00

Weight: 10.10ppg

Temp: 25C°

API FL: 5.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 11.0cc/30min

HTHP-cake: 2/32nd"

Cl: 45000mg/l

K+C*1000: 7%

Hard/Ca: 360mg/l

MBT: 5

PM: 0.1

PF: 0.1

Solids(%vol): 6%

Low-Gravity
Solids:

3.1%vol

H2O: 90%

Oil(%):

Sand: .1

pH: 8.5

PHPA: 2ppb

Viscosity 55sec/qt

PV 14cp

YP 36lb/100ft²

Gels 10s 14

Gels 10m 19

Fann 003 11

Fann 006 14

Fann 100 35

Fann 200 42

Fann 300 50

Fann 600 64

Comment

Bit # 6 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 8.50in IADC# M423 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Security WOB(avg) No. Size

6 14/32nd"

Progress Cum. Progress 0.0m

Type: PDC RPM(avg) On Bottom Hrs Cum. On Btm Hrs 0.0h

Serial No.: 11001928 F.Rate IADC Drill Hrs Cum IADC Drill Hrs 0.0h

Bit Model SE3653Z SPP Total Revs Cum Total Revs 0

Depth In 2807.2m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA 0.902 . .

Bit Comment

BHA # 6

Weight(Wet) 34.00klb Length 201.4m Torque(max) D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) 28.00klb String Torque(Off.Btm) D.C. (2) Ann Velocity 0fpm

Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity 0fpm

Slack-Off D.P. Ann Velocity 0fpm

BHA Run Description

BHA Run Comment
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Equipment Length OD ID Serial # Comment

Bit 0.26m 8.50in 11001928

Near Bit Stab 1.86m 8.80in 2.81in 228096

ARC 6 5.83m 6.81in 2056

Tele Scope 9.00m 6.75in VC64

SonicVISION 825 8.19m 6.88in 649

ADN Tool 6.24m 6.81in 40778

Drill Collar 93.28m 6.50in 2.88in

Drilling Jars 9.89m 6.88in 2.75in 1416-1495

Drill Collar 9.36m 6.50in 2.75in 66571-1

X/O 1.22m 7.00in 2.81in 7148

HWDP 56.23m 5.50in 3.50in

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 0 0 0 426.0

Rig Fuel m3 0 6 0 220.0

POTABLE WATER MT 12 18 0 218.0

Cement class G MT 0 0 0 89.0

BLENDED CEMENT MT 0 0 0 0.0

Bentonite MT 0 0 0 42.0

Barite MT 0 0 0 108.0

Brine m3 0 33 0 59.0

Helifuel ltr 0 10 0 4,250.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National / 14
P-220

6.50 9.90 97 2730.0 30 290 175 40 320 233 50 400 292

2 National / 14
P-220

6.50 9.80 97 40 240 240 50 320 320

3 National / 14
P-220

6.50 9.90 97 2730.0 30 280 175 40 320 233 50 400 292

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 151.00m / 151.00m

13.38 15.00ppg / 987.00m / 987.00m

9.63 / 2800.27m /
2797.72m

Personnel On Board

Company Pax

ADA 4

Seadrill 11

Catering 8

Seadrill Services 32

Tamboritha 2

Halliburton 1

Halliburton - Cementing 2

Baker Hughes Inteq 7

Beach Petroleum Ltd 2

Schlumberger MWD/LWD 3

Dril-Quip 2

Total 74
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Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer :

Available 1996.0bbl Losses 19.0bbl Equipment Description Mesh Size Comments

Active 465.0bbl Downhole 0.0bbl

Mixing Surf+ Equip 0.0bbl

Hole 697.0bbl Dumped 19.0bbl

Slug 24.0bbl De-Gasser

Reserve 810.0bbl De-Sander

Kill De-Silter
Centrifuge

! ! Behind
casing

Marine

Weather on 02 Jan 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

1.0nm 6kn 100.0deg 1015.0mbar 12C° 0.5m 135.0deg 13s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

128.5deg 4356.00klb 3.0m 190.0deg 13s mainly fine

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler 03.15 31.12.08 Alongside Portland Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 1.3 393.6
Potable Water m3 2 447
Drill Water m3 266
Barite Mt 42 42
CEMENT G Mt
Bentonite Mt
Brine m3 48 48

Pacific Valkyrie 03.11 31.12.08 On location Fermat -1 Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 10 288
Potable Water Mt 5 384
Drill Water m3 270
Barite Mt 42
Bentonite Mt
CEMENT G Mt 65
Brine m3
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