
DRILLING MORNING REPORT # 29
07 Jan 2009 From: Sean De Freitas / Peter Sheehan Fermat-1

To: Paul Barrett

Well Data

Country Australia MDBRT 3585.0m Cur. Hole Size 8.500in AFE Cost AUD$51,857,377

Field Otway TVDBRT 3580.4m Last Casing OD 9.625in AFE No. 07/002

Drill Co. Seadrill Progress 0.0m Shoe TVDBRT 2797.7m Daily Cost AUD$789,236

Rig West Triton Days from spud 25.00 Shoe MDBRT 2800.3m Cum Cost AUD$32,266,916

Wtr Dpth (MSL) 39m Days on well 29.00 FIT/LOT: 1.92sg /

RT-MSL 38.00m Planned TD MD 3640m Current Op @ 0600 Logging up with wireline log run #1 PEX-DT from
3585m.

Planned Op Continue to run wireline logs.
RT-ML 77m Planned TD TVDRT 3640m

Summary of Period 0000 to 2400 Hrs

RIH washing and reaming from casing shoe to bottom as required.
Increased mud weight from 10.5ppg to 11.0 ppg.
POOH to run wireline logs.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 3 Days Abandon rig drill. All personnel mustered at life boats.

JSA 15 0 Days JSA's conducted for the day.

Pre-tour Meeting 4 0 Days Safety Meeting. Held Pretour and pre job safety meetings with crews.

PTW issued 12 0 Days PTW issued for the day.

Safety Meeting 2 4 Days Weekly safety meeting.

STOP Card 20 0 Days Stop cards submitted for the
day.

14 positive
6 negative

Operations For Period 0000 Hrs to 2400 Hrs on 07 Jan 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 TP
(DH)

G8 0000 0100 1.00 3585.0m RIH. Stabilisers hung up in float shoe 20klb down weight. Had to ream all stabilisers
through float shoe. After reaming through one time with 40 RPM no hang-up signs
thereafter when working stabilisers back through.

P11 P G8 0100 0300 2.00 3585.0m RIH from 2280m to 3451m.
Took weight at 3451m - 20klb down weight.

P11 P F1 0300 0330 0.50 3585.0m Made up TDS and broke circulation.
Washed from 3451m to 3480m at 100 GPM.
Took 5-10klb weight to wash past.

P11 P D6 0330 0530 2.00 3585.0m Washed / light reamed from 3480m to 3576m.
After connection at 3480m hole packed off.
Broke string free and established full circulation.
Washed and reamed from 3480m to 3576m.
RPM 80, GPM 500, SPP 1900, average torque 3/6klb, torque fluctuations up to 19k
ft-lb.
Each connection attempted to slack of without pump and rotary to check hole condition.
No success, 15k drag.

P11 P F4 0530 0700 1.50 3585.0m Washed and reamed from 3576m to 3585m. Hole packing off and drill string torquing up
to stall out when attempting to ream past 3576m.
Circulated hole clean and completed reaming to bottom at 3585m.
(Significant increase in cuttings and cavings observed on bottoms up)

P11 P G8 0700 0730 0.50 3585.0m POOH from 3585m to 3549m.
20klb overpull at 3568m - worked clear.
30klb overpull at 3549m - unable to work through.

P11 P D6 0730 0800 0.50 3585.0m Made up TDS. Washed and reamed back to bottom from 3549m to 3585m.

P11 P F4 0800 0930 1.50 3585.0m Circulated and weighed up mud from 10.5 ppg to 11.0 ppg.

P11 TP
(RE)

G11 0930 1000 0.50 3585.0m Replaced grease nipple on TDS swivel packing due to nipple failing and leaking mud.

P11 P G8 1000 1730 7.50 3585.0m POOH from 3585m to 614m.
Hole in good condition.
Flow checked on bottom and at shoe static.

P11 P F3 1730 1800 0.50 3585.0m String started pulling wet at 614m. Pumped slug.

P11 P G6 1800 2000 2.00 3585.0m Continued POOH and racked back HWDP and drill collars.

P11 P G7 2000 2100 1.00 3585.0m Retrieved radio active sources from MWD tools.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

P11 P G7 2100 2230 1.50 3585.0m Broke out and laid out MWD tools, bit, near bit stabiliser.
Bit: 1,1,CT, N, X, I, NO, TD.

P11 P G1 2230 2300 0.50 3585.0m Cleared & cleaned drill floor.
Held PJSM for rigging up schlumberger wireline.

P11 P G1 2300 2400 1.00 3585.0m Rigged up Schlumberger wireline.
Commenced picking up tools for wireline log run #1 PEX-DT

Operations For Period 0000 Hrs to 0600 Hrs on 08 Jan 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P11 P G1 0000 0030 0.50 3585.0m Made up Schlumberger wireline tools for wireline log run #1 PEX-DT.

P11 P G1 0030 0100 0.50 3585.0m Schlumberger performed calibration test of tools.

P11 P E3 0100 0400 3.00 3585.0m RIH with wireline log run #1 PEX-DT to TD at 3585m.
Tagged up at 2860m, 2996m, 3008m, 3205m, 3455m, 3569m. Able to work wireline tool
string through without problems.

P11 P E3 0400 0600 2.00 3585.0m Logged up from 3585m.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 07 Jan 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 78.5 10 Dec 2008 13 Dec 2008 78.50 3.271 0.0m

Conductor Hole(P2) 28 13 Dec 2008 14 Dec 2008 106.50 4.438 119.0m

Conductor Casing(P3) 26.5 14 Dec 2008 15 Dec 2008 133.00 5.542 119.0m

Surface Hole(P4) 51 15 Dec 2008 17 Dec 2008 184.00 7.667 999.0m

Surface Casing(P5) 20 17 Dec 2008 18 Dec 2008 204.00 8.500 999.0m

BOPs/Risers(P6) 13 18 Dec 2008 19 Dec 2008 217.00 9.042 999.0m

Intermediate Hole (1)(P7) 243 19 Dec 2008 29 Dec 2008 460.00 19.167 2807.0m

Intermediate Casing (1)(P9) 112 29 Dec 2008 02 Jan 2009 572.00 23.833 2807.0m

Production Hole (1)(P11) 124 02 Jan 2009 07 Jan 2009 696.00 29.000 3585.0m

General Comments
00:00 TO 24:00 Hrs ON 07 Jan 2009

Operational Comments

West Triton Rig Equipment Concerns

1) Need new BOP test tool mandrel. Ordered on the 24/10/08.
2) TDS IBOP is required to be opened before being able to operate rotating head and link tilt functions. Ongoing
intermittent issue.

WBM Data Cost Today

Mud Type: KCl / Polymer

Sample-From: 6

Time: 15:00

Weight: 11.00ppg

Temp: 47C°

API FL: 6.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 12.0cc/30min

HTHP-cake: 2/32nd"

Cl: 40000mg/l

K+C*1000: 7%

Hard/Ca: 440mg/l

MBT: 11.25

PM: 0.05

PF: 0.05

Solids(%vol): 11%

Low-Gravity
Solids:

4.9%vol

H2O: 89%

Oil(%):

Sand: 1

pH: 8.5

PHPA: 2ppb

Viscosity 59sec/qt

PV 23cp

YP 28lb/100ft²

Gels 10s 12

Gels 10m 30

Fann 003 13

Fann 006 16

Fann 100 32

Fann 200 45

Fann 300 51

Fann 600 74

Comment

Bit # 6 Wear I O1 D L B G O2 R

w 1 1 CT N X I NO TD

Bitwear Comments: 7 chipped teeth on inner row.Apart from that bit in good condition.

Size ("): 8.50in IADC# M423 Nozzles Drilled over last 24 hrs Calculated over Bit Run
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Mfr: Security WOB(avg) 18.00klb No. Size

6 14/32nd"

Progress 0.0m Cum. Progress 778.0m

Type: PDC RPM(avg) 90 On Bottom Hrs 0.0h Cum. On Btm Hrs 42.4h

Serial No.: 11001928 F.Rate 700gpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 57.5h

Bit Model SE3653Z SPP 2900psi Total Revs 0 Cum Total Revs 153

Depth In 2807.2m HSI 4.86HSI ROP(avg) N/A ROP(avg) 18.35 m/hr

Depth Out 3585.0m TFA 0.902 . .

Bit Comment

BHA # 6

Weight(Wet) 34.00klb Length 201.4m Torque(max) 10000ft-lbs D.C. (1) Ann Velocity 572fpm

Wt Below Jar(Wet) 28.00klb String 283.00klb Torque(Off.Btm) 4000ft-lbs D.C. (2) Ann Velocity 0fpm

Pick-Up 319.00klb Torque(On.Btm) 7000ft-lbs H.W.D.P. Ann Velocity 408fpm

Slack-Off 273.00klb D.P. Ann Velocity 408fpm

BHA Run Description

BHA Run Comment Jar hours 42.4

Equipment Length OD ID Serial # Comment

Bit 0.26m 8.50in 11001928

Near Bit Stab 1.86m 8.50in 2.81in 228096

ARC 6 5.83m 6.81in 2056

Tele Scope 9.00m 6.75in VC64 8" Integral Stabalizer on bottom of tool

SonicVISION 825 8.19m 6.88in 649 7 7/8" Integral Stabalizer on botom of
tool

ADN Tool 6.24m 6.81in 40778 8 1/8" Integral Stabalizer in middle of
tool

Drill Collar 93.28m 6.50in 2.88in

Drilling Jars 9.89m 6.88in 2.75in 1416-1495

Drill Collar 9.36m 6.50in 2.75in 66571-1

X/O 1.22m 7.00in 2.81in 7148

HWDP 56.23m 5.50in 3.50in

Bulk Stocks

Name Unit In Used Adjust Balance

Drill Water MT 0 7 0 388.0

Rig Fuel m3 0 15 0 221.0

POTABLE WATER MT 12 28 0 329.0

Cement class G MT 0 0 0 89.0

BLENDED CEMENT MT 0 0 0 0.0

Bentonite MT 16 0 0 20.0

Barite MT 40 18 0 113.0

Brine m3 0 0 0 107.0

Helifuel ltr 0 938 0 2,828.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 National / 14
P-220

6.50 10.60 97 60 2900 700 3300.0 20 520 117 30 640 175 40 800 233

2 National / 14
P-220

6.50 10.60 97 60 2900 700 3300.0 20 500 117 30 620 175 40 780 233

3 National / 14
P-220

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 151.00m / 151.00m

13.38 15.00ppg / 987.00m / 987.00m

9.63 / 16.00ppg 2800.27m /
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Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

2797.72m

Personnel On Board

Company Pax

ADA 4

Seadrill 10

Catering 8

Seadrill Services 34

Tamboritha 2

Halliburton 2

Halliburton - Cementing 2

Baker Hughes Inteq 7

Beach Petroleum Ltd 3

Schlumberger MWD/LWD 3

Dril-Quip 1

Schlumberger (Wireline) 9

Baker Oil Tools 2

Beach Petroleum Ltd 1

OPC 1

Total 89

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer :

Available 1531.0bbl Losses 59.0bbl Equipment Description Mesh Size

Shaker 1 VSM 300 145

Shaker 2 VSM 300 255

Shaker 3 VSM 300 255

Shaker 4 VSM 300 145

Comments

Active 463.0bbl Downhole 0.0bbl

Mixing Surf+ Equip 59.0bbl

Hole 876.0bbl Dumped

Slug De-Gasser
Reserve 192.0bbl De-Sander

Kill De-Silter
Centrifuge

! ! Behind
casing

Marine

Weather on 07 Jan 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

1.0nm 14kn 220.0deg 1011.0mbar 14C° 0.5m 135.0deg 13s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

128.5deg 5044.00klb 1.0m 190.0deg 13s mainly fine

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Battler 16.45 07/01/09 Alongside Anderson
wharf Portland

Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 9.9 363.9
Potable Water m3 40 3 447
Drill Water m3 266
Barite Mt 0
CEMENT G Mt
Bentonite Mt 0
Brine m3 0

Pacific Valkyrie 14.53 06/01/09 On location Fermat - 1 Item Unit In Used Transfer
to Rig

Adjust Quantity

Rig Fuel m3 4.9 340.8
Potable Water Mt 5 389
Drill Water m3 472
Barite Mt
Bentonite Mt 38.5
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Item Unit In Used Transfer
to Rig

Adjust Quantity

CEMENT G Mt 65
Brine m3

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1157 / 1223 14 / 10 TMS, Dril-Quip, BHI & Tamboritha Crew
Change
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