WEEKLY REPORT 

Week Ending

11 October 2009
_______________________________________________________________________________
Well


GV Pastoria 1/1A
Location

As drilled




282591 m E
5876739 m N
Zone 55
(GDA 94)



Drilling Contractor 
Titeline Pty Ltd, Ballarat (Rig No.13)

Well Depth

GV Pastoria 1 268.3 metres

GV Pastoria 1A 297.9 metres (Drilled as a wedge off GV Pastoria 1 from 215.9 – 297.9 metres









Well Details

GV Pastoria 1

0 – 2.1 m

Open Hole 
170mm





2.1 – 98.8 m

PQ Core





98.8 – 268.3m

HQ Core




GV Pastoria 1A

215.9 – 259.4 m
HQ Core




259.4 – 297.9 m
NQ Core

Casing


GV Pastoria 1
0 – 2.1 m 
PVC
150mm




0 – 98.8 m
HW 



GV Pastoria 1/1A




0 – 297.9 m
PVC
50 mm

Other
At 268.3 metres in GV Pastoria 1 the HQ core bit had to be changed. After changing the bit the rods were run back into the well and it was not possible to get back to depth at 268.3 metres due to ground conditions.

A wedge developed at 215.9 metres and it was decided to continue the well in the wedge from 215.9 metres. At 259.4 metres the HQ bit was again worn. The HQ rods were not withdrawn from the hole to replace the bit. Instead an NQ string was run and the well drilled from 259.4 to 297.9 metres in NQ.
PVC casing (50 mm) was run through the NQ string to the base of the well. The normal 63 mm poly casing was not run.

After consultation with Steve Kennedy (Vic DPI) and the neighbouring landholders approval was received from Vic DPI to run night shifts at GV Pastoria 1 to try to complete the well to near target depth of 320 metres. Two night shifts were completed on 8th and 9th October 2009.
________________________________________________________________________________

Safety
No issues.
Environment
The site refurbishment of GV Leishman 2 has been completed. 

Landholder Issues
Neighbours were consulted at GV Pastoria 1 prior to the commencement of night shift operations at the well site. They all declined the offer of accommodation in town during the night shift operations.
Other
GV Pastoria 1 commenced drilling on 22 September 2009 and was completed on Sunday 11 October 2009.


GV Baynton 1 is expected to commence on Tuesday 13 October 2009.
Kate Parnell
Geogen Victoria 
