
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 18/04/2009 05:00
Wellbore Name

COBIA A19A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,187.80

Target Depth (TVD) (mKB)
2,456.53

AFE or Job Number
109/08019.1.01

Total Original AFE Amount
14,392,964

Total AFE Supplement Amount

Daily Cost Total
347,196

Cumulative Cost
1,872,999

Currency
AUD

Report Start Date/Time
17/04/2009 05:00

Report End Date/Time
18/04/2009 05:00

Report Number
4

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Cement 9-5/8" Surface csg at 597m. WOC. Set slips, cut and dress 9-5/8" csg.

Activity at Report Time
Install MC2 compact housing
Next Activity
Cont' install MC2 compact housing, BOP test

Daily Operations: 24 HRS to 19/04/2009 05:00
Wellbore Name

COBIA A19A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,187.80

Target Depth (TVD) (mKB)
2,456.53

AFE or Job Number
109/08019.1.01

Total Original AFE Amount
14,392,964

Total AFE Supplement Amount

Daily Cost Total
349,866

Cumulative Cost
2,222,865

Currency
AUD

Report Start Date/Time
18/04/2009 05:00

Report End Date/Time
19/04/2009 05:00

Report Number
5

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Install MC2 Cameron Compact Housing, pressure test P-Seal to 1200psi held for 15min, ok. Skid rig 6" west to well centre. N/U BOP & riser. Conduct full 
BOP test 300/5000psi held for 3min, Annular 300/3500psi held for 3min, ok. M/U 8.5" Schlumberger RSS BHA.

Activity at Report Time
M/U 8.5" Schlumberger RSS BHA.
Next Activity
RIH w/8.5" Schlumberger RSS BHA, 9-5/8" csg test
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 20/04/2009 05:00
Wellbore Name

COBIA A19A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,187.80

Target Depth (TVD) (mKB)
2,456.53

AFE or Job Number
109/08019.1.01

Total Original AFE Amount
14,392,964

Total AFE Supplement Amount

Daily Cost Total
395,120

Cumulative Cost
2,617,985

Currency
AUD

Report Start Date/Time
19/04/2009 05:00

Report End Date/Time
20/04/2009 05:00

Report Number
6

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

M/U 8.5" Schlumberger RSS BHA & RIH f/surface to 569m. Pressure test 9-5/8" csg to 1000psi, held for 15min, ok. Drill cement f/569m to 597m. Pressure 
test 9-5/8" csg to 500psi, held for 10min, ok. Displace seawater to Accolade mud, drill cement f/597m to 608m. Circulate and condition mud to reduce ECD.

Activity at Report Time
Drill cement at 613m
Next Activity
Drill cement to 615m, KO, PIT test

Daily Operations: 24 HRS to 18/04/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mKB)
2,350.09

Target Depth (TVD) (mKB)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
81,697

Cumulative Cost
562,002

Currency
AUD

Report Start Date/Time
17/04/2009 06:00

Report End Date/Time
18/04/2009 06:00

Report Number
7

Management Summary
Made 3.55' Junk Basket gauge ring run to 2344m M/U Chem cutter RIH to 670m pulled tubing into approx 110k# tension when coupling on Landing jnt 
stripped off the pup jnt. Removed  chem cutter from well and disarmed, no damage. Wait on fishing equipment to arrive from onshore.
Activity at Report Time
Monitor well while waiting on X-Over
Next Activity
Latch onto Cameron hanger pulling tool with bowen overshot and cut tubing.

Daily Operations: 24 HRS to 18/04/2009 06:00
Wellbore Name

WEST KINGFISH W5
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005068

Total Original AFE Amount
1,835,699

Total AFE Supplement Amount

Daily Cost Total
67,951

Cumulative Cost
525,412

Currency
AUD

Report Start Date/Time
17/04/2009 06:00

Report End Date/Time
18/04/2009 06:00

Report Number
7

Management Summary
Completed pressure testing BOP's and charted. Tests solid 300/3000psi. Completed rig-up activities and continued with general maintenance while waiting 
on Schlumberger spread ex MLA.
Activity at Report Time
Cleaning rig and general maintenance
Next Activity
Rig-up Schlumberger for tubing cut
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 19/04/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mKB)
2,350.09

Target Depth (TVD) (mKB)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
165,849

Cumulative Cost
727,851

Currency
AUD

Report Start Date/Time
18/04/2009 06:00

Report End Date/Time
19/04/2009 06:00

Report Number
8

Management Summary
Cut tubing 2340m. Good indication of cut, tubing pulling free. Circ well clean with 260 bbl's 8.9 brine. Placed 10 bbl HiVis pill at packer. Well standing full. 
Offloaded brine and backloaded Schlumberger for Rig 22. Recover 4-1/2" completion from the well.
Activity at Report Time
Layout tubing hanger and overshot assy
Next Activity
Recover 4-1/2" completion from the well.

Daily Operations: 24 HRS to 19/04/2009 06:00
Wellbore Name

WEST KINGFISH W5
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005068

Total Original AFE Amount
1,835,699

Total AFE Supplement Amount

Daily Cost Total
69,462

Cumulative Cost
594,874

Currency
AUD

Report Start Date/Time
18/04/2009 06:00

Report End Date/Time
19/04/2009 06:00

Report Number
8

Management Summary
Waiting on Schlumberger spread from MLA operations.
Cleaned painted and conducted general clean-up and maintenance.
Serviced Lady Karri-Ann 0400 with Schlumberger equipment.

Activity at Report Time
Spotting Schluimberger spread on pipe deck
Next Activity
Rig-up Schlumberger and RIH to cut tubing at 2745m

Daily Operations: 24 HRS to 20/04/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mKB)
2,350.09

Target Depth (TVD) (mKB)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
61,191

Cumulative Cost
789,042

Currency
AUD

Report Start Date/Time
19/04/2009 06:00

Report End Date/Time
20/04/2009 06:00

Report Number
9

Management Summary
Recover 4-1/2" completion from the well and 5m cut piece . Ran wear bushing. Rih and set QRBP to change lower rams to 3.5".
Activity at Report Time
TOH with Hevi Wt D/P
Next Activity
Change 4" BOP rams to 3-1/2". Rih and dress off tubing stub.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 20/04/2009 06:00
Wellbore Name

WEST KINGFISH W5
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005068

Total Original AFE Amount
1,835,699

Total AFE Supplement Amount

Daily Cost Total
141,645

Cumulative Cost
736,519

Currency
AUD

Report Start Date/Time
19/04/2009 06:00

Report End Date/Time
20/04/2009 06:00

Report Number
9

Management Summary
Prepared rig for Schlumberger, spotted doghouse on Pipe Deck. Rigged up Schlumberger and RIH with 2.5" drift to 2760m. POOH. Rigged-up powercutter 
and armed. RIH to depth, picked-up 125kips and correlated at 2745m. Cut tubing and POOH. Circulated well clean with 400bbls and rigged down 
Schlumberger. POOH with 3 1/2" tubing to SSV at 453.34m. Ran back in with DP on completio to tag tubing stub at 2744.5m MDKB and picked-up 1m in 
preparation for Cement Plug 1.

Activity at Report Time
Cleaning rig and preparations for cementing
Next Activity
Conduct Cement Plug 1

Daily Operations: 24 HRS to 18/04/2009 06:00
Wellbore Name

PERCH 3
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Replace SC-SSV & Pressure Survey

Target Measured Depth (mKB)
1,160.00

Target Depth (TVD) (mKB)

AFE or Job Number
90017166

Total Original AFE Amount
75,000

Total AFE Supplement Amount

Daily Cost Total
12,193

Cumulative Cost
86,799

Currency
AUD

Report Start Date/Time
17/04/2009 06:00

Report End Date/Time
18/04/2009 06:00

Report Number
7

Management Summary
Travel to Perch from Longford on the 07:00 flight.On arrival at perch the Operator found that a needle valve was weeping a little bit of hydraulic oil, the needle 
valve is on the Double Needle Valve Assembly where the SSSV control line enters the side of the Tubing Head Adapter Flange. Early in the program it was 
mentioned that we needed to look at this adaptor flange to see if we could have it the same as the one on the A-4 at this stage we didn't have two barriers 
and it was put on the back burner. After talking to town it was decided that while we were hear it should be done and that we have no idea when we will pass 
this way again. We located the new Adaptor Flange and made arrangements to have a 3.813" XX Plug sent from town to give us our second barrier, the 
problem that we have now is that we don't have the two needle valves and an Alan Key to tighten the four bolts in the Adapter Flange. We were getting no 
help from third party personnel and decided to leave the Platform and find this equipment in town ourselves. We have all that we need to perform this task 
now and hope to roll the job over tomorrow. SDFN

Activity at Report Time
SDFN
Next Activity
Perform the Flowing BHP survey
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 19/04/2009 06:00
Wellbore Name

PERCH 3
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Replace SC-SSV & Pressure Survey

Target Measured Depth (mKB)
1,160.00

Target Depth (TVD) (mKB)

AFE or Job Number
90017166

Total Original AFE Amount
75,000

Total AFE Supplement Amount

Daily Cost Total
12,193

Cumulative Cost
98,993

Currency
AUD

Report Start Date/Time
18/04/2009 06:00

Report End Date/Time
19/04/2009 06:00

Report Number
8

Management Summary
Travel to Perch from Longford on the 07:00 flight. Tool Box Safety meeting. Start bleeding down the PA from 10,000 kpa, after some time and the pressure 
was down to 4000kpa we started to get Crude back to surface, shut well in. Run in hole with the 3.813" XX Plug and set in the nipple profile of the HC Packer 
at 1112 mtrs MDKB. Bleed off the tubing to 5000 kpa and allowed the PA to equalize across and monitor for 15 minutes, the plug is holding solid. The only 
way we can get the PA bled down is to bleed off the tubing taking the fluids to the test separator and through to the pipe line. We managed to get it all bled off
except for a couple of hundred kpa. Run in hole with the SSSV and set in the nipple at 296 mtrs MDKB, this set and tested OK. Bleed off the control line to 
zero and remove the control line, remove the Needle valve adaptor assembly and replace with the new double block assembly. Pressure up on the control 
line against the SSSV to 27,000 kpa and test the new block for integrity, test all OK. We haven't any Gas Lift valves with us but have made arrangements with
Schlumberger to have them available for tomorrow. We have left the well with the XX plug in the top of the packer, the SSSV installed and gas lift injecting 
into the PA over night, this will unload any Crude from the PA and leave the well standing full of gas on both sides when we arrive back tomorrow with the gas
lift valves. Travel back to longford we have to find a Kickover tool and other associated tools suited to 1" valves as this part of the program was unexpected.

Activity at Report Time
SDFN
Next Activity
Perform the Flowing BHP survey and Integrity test.
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